
a 
 

BIDDING DOCUMENT 
 

for 

 

THE PROCUREMENT OF 
 
 
Construction of Prefab Office Buildings 

 
National Competitive Bidding (NCB) 

IFB No. KRM/NCB/05/074-75 

 
 

Khanda devi Rural Municipality 
Office of the Municipal Executive 

Makadum, Ramechhap 
Province no. 3, Nepal 

 
 
Issued on: 2075/01/02 

Issued to: 

Invitation for Bids No. : KRM/NCB/05/074-75 

NCB No.: 05/074/75 



b 
 

Abbreviations 
 

 
 
BD ... ............................................................ Bidding Document 

BDF ... ...................................................... .. Bidding Forms 

BDS ... ...................................................... .. Bid Data Sheet 

BOQ  ... ....................................................... Bill of Quantities 

COF   ... ....................................................... Contract Forms 

DP  ... .......................................................... Development Partners 

DoLIDAR  ... .............................................. . Department of Local Infrastructure Development and   
Agricultural Roads 

ELI  ... ..................................................... ... Eligibility 

EEC... ....................................................... .. Evaluation and Eligibility Criteria 

GCC ... ..................................................... .. General Conditions of Contract 

GoN ... ...................................................... .. Government of Nepal 

ICC ... .......................................................... International Chamber of Commerce 

IFB ……………………………………. Invitation for Bids 

ITB ... .......................................................... Instructions to Bidders 

JV  ... ........................................................ .. Joint Venture 

NCB  ... ....................................................... National Competitive Bidding 

PAN  ... .................................................... .. Permanent Account Number 

PPA  ... ..................................................... .. Public Procurement Act 

PPMO  ... .................................................... Public Procurement Monitoring Office 

PPR  ... ..................................................... .. Public Procurement Regulations 

SBD ... ...................................................... .. Standard Bidding Document 

SCC  ... ..................................................... .. Special Conditions of Contract 

TS ... ............................................................. Technical Specifications 

VAT  ... .................................................... .. Value Added Tax 

WRQ  ... .................................................. ... Works Requirements 
 



c 
 

Table of Contents 
 
 
Invitation for Bids ...........................................................................................................1 
 
 
Part - I Bidding Procedures ....................................................................................... 3 
 

Section - I Instructions to Bidders ... ……………………………………………………..…..7 

Section - II Bid Data Sheet………………………………………………………………….30 

Section - III Evaluation and Eligibility Criteria…………………………….………………..33 

Section – IV Bidding Forms………………………………………………………………...38 

 
Part - II  Requirements ...............................................................................................58 
 

Section - V Works Requirements  …………………………………………………………..60 

Section - VI  Bill of Quantities………………………………………………………………67 

 

Part - III Conditions of Contract and Contract Forms .........................................73 

Section - VII General Conditions of Contract…………………………………………….…77 

Section - VIII Special Conditions of Contract……………………………………………....102 

Section - IX Contract Forms ………………………………………………………………..108



1 
 

 

Invitation for Bids 
Government of Nepal (GoN) 

Khanda devi Rural Municipality 
 Office of Municipal Executive  

Makadum, Ramechhap 
Province no. 3, Nepal 

 
Invitation for Bids for the Construction of Prefab Office Buildings 

Contract Identification No: KRM/NCB/05/074-75 

Date of publication: 2075/01/02 (15 th April  2018) 

 
 

1.  The Government of Nepal [GoN] has allocated funds towards the cost of Construction of Prefab 
Office Buildings and intends to apply part of the funds to cover eligible payments under the 
Contract for Construction of Prefab Office Buildings. Bidding is open to all eligible Nepalese 
Bidders.  

 
2.  Khanda devi Rural Municipality invites sealed bids or electronic bids from eligible bidders 

for the construction of Prefab Office Building under National Competitive Bidding 
procedures. Only eligible bidders with the following key eligibility criteria should participate in 
this bidding:-  

 
3.  Eligible Bidders may obtain further information and inspect the Bidding Documents at the office  

of Khanda devi Rural Municipality, Makadum, Ramechhap, mail: 
khandadevimun@gmail.com(primary), ito.khandadevimun@gmail.com(alternative), contact 
no. 9854043740 or may visit PPMO website www.bolpatra.gov.np/egp. 

 
4.  A complete set of Bidding Documents may be purchased from the office Khanda devi Rural 

Municipality, Makadum, Ramechhap by eligible Bidders on the submission  
of a written application, along with the copy of company/firm registration certificate, and upon  
payment of a non-refundable fee of Rs. 3000/- till 2075/01/31(14th May 2018).  

Or 
Bidder who chooses to submit their bid electronically may purchase the hard copy of the bidding 
documents as mentioned above or may down load the bidding documents for e-submission from 
PPMO’s Web Site www.bolpatra.gov.np. Bidders, submitting their bid electronically,  should  
deposit  the  cost (as  specified  above)  of  bidding  document  in  the Project’s  Rajaswa 
(revenue)  account  as  specified  below  and  the  scanned  copy  (pdf format)  of  the  Bank  
deposit  voucher  shall  be  uploaded  by  the  bidder  at  the  time  of electronic submission of the 
bids. Information to deposit the cost of bidding document in Bank:  

Name of the Bank:  Rastriya Banijya Bank, Manthali, Ramechhap 
Name of Office: Khandadevi Rural Municipality, Makadum, Ramechhap 
Office Code no. : 21-365-18 
Rajaswa (revenue) khata no. : 1680304018107 
 

5. Pre-bid meeting shall be held at Khanda devi Rural Municipality, Makadum, Ramechhap  at 
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2:00 PM on 2075/1/23(6th May 2018, 2018) . 

6. Sealed or electronic bids must be submitted to the office Khanda devi Rural Municipality, 
Makadum, Ramechhap  by hand/courier or through PPMO website www.bolpatra.gov.np. on or 
before 12:00 Noon on 2075/02/01(15th May 2018). Bids received after this deadline will be 
rejected.  

7.  The bids will be opened in the presence of Bidders' representatives who choose to attend at 2:00 
pm on 2075/02/01 (15th May 2018) at the office of Khanda devi Rural Municipality, 
Makadum, Ramechhap. Bids must be valid for a period of 90 days after bid opening and must 
be accompanied by a bid security or scanned copy of the bid security in .pdf format in case of e-
bid, amounting to a minimum of Rs.4,25000/-, which shall be valid for 30 days beyond the 
validity period of the bid. 
Name of Office: Khandadevi Rural Municipality, Makadum, Ramechhap 
Office Code no. : 21-365-18 
Dharauti khata no. : 1680303007107 

8.  If the last date of purchasing and /or submission falls on a government holiday, then the next 
working day shall be considered as the last date. In such case the validity period of the bid 
security shall remain the same as specified for the original last date of bid submission. 

 

 
 

Contract 
no./ID 

Description of 
Works 

Total Estimated 
Amount 

(without Vat & 
contingencies) 

NRs. 

Bid 
Security 
Amount 
(NRs.) 

Bid 
Document 
Fee(NRs.) 

Remarks 

KRM/NCB/05/
074-75 

Construction of 
Prefab Office 

Buildings 

15,336,181.01/- 4,25,000/-  3000/- E-bidding & 
hard copy 
(Single 

Envelope 
Bidding 

Procedure) 
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SECTION - I 

Instructions to Bidders 
 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet 
(BDS), the Employer, as indicated in the BDS, issues this Bidding 
Document for the procurement of Works as specified in Section V (Works 
Requirements). The name, identification, and number of Contracts of the 
National Competitive Bidding (NCB) are provided in the BDS.  

 

1.2  Throughout this Bidding Document:  
 (a)   the term “in writing” means communicated in written form  and 

delivered against receipt;  
       (b)  except  where  the  context  requires  otherwise,  words indicating 

the singular also include the plural and words indicating the plural 
also include the singular; and  

(c)  “day” means calendar day. 

2. Source of Funds 

 

 

2.1 GoN Funded: In accordance with its annual program and budget, 
approved by the GoN, the implementing agency indicated in the BDS 
plans to apply a portion of the allocated budget to eligible payments 
under the contract(s) for which this Bidding Document is issued. 

         Or     

Public Entities' own Resource Funded: In accordance with its annual 
program and budget, approved by the public entity, the implementing 
agency indicated in the BDS plans to apply a portion of the allocated 
budget to eligible payments under the contract(s) for which this Bidding 
Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing 
(hereinafter called “funds”) from the Development Partner (hereinafter 
called “the DP”) indicated in the BDS toward the cost of the project 
named in the BDS. The GoN intends to apply a portion of the funds to 
eligible payments under the contract(s) for which this Bidding Document 
is issued. 

2.2  DP Funded: Payment by the DP will be made only at the request of the 
GoN and upon approval by the DP in accordance with the terms and 
conditions of the financing agreement between the GoN and the DP 
(hereinafter called the “Loan/Grant Agreement”), and will be subject in all 
respects to the terms and conditions of that Loan/Grant Agreement. No 
party other than the GoN shall derive any rights from the Loan 
Agreement or have any claim to the funds. 
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3. Fraud and 
Corruption 

3.1 The Government of Nepal (GoN) requires that the Procuring Entities as 
well as bidders, suppliers and contractors and their sub-contractors under 
GoN/DP-financed contracts, shall adhere to the highest standard of 
ethics during the procurement and execution of such contracts. In this 
context, the Employer; 
(a) defines, for the purposes of this provision, the terms set forth below 

as follows: 
(i) “corrupt   practice”   means   the   offering,   giving, receiving, 

or soliciting, directly or indirectly, anything of value to influence 
improperly the actions of another party; 

(ii) “fraudulent  practice”  means  any  act  or  omission, including  
a  misrepresentation,  that  knowingly  or recklessly misleads, 
or attempts to mislead, a party to obtain a financial or other 
benefit or to avoid an obligation; 

(iii) “coercive practice” means impairing or harming, or threatening 
to impair or harm, directly or indirectly, any party or the 
property of the party to influence improperly the actions of a 
party; 

(iv) “collusive practice” means an arrangement between two or 
more parties designed to achieve an improper purpose, including 
influencing improperly the actions of another party. 

(iv) “obstructive practice” means: 
(aa) deliberately  destroying,  falsifying,  altering or  

concealing  of  evidence  material  to  the investigation  
or  making  false  statements  to investigators in order to 
materially impede a GoN/DP  investigation  into  
allegations  of  a corrupt,  fraudulent,  coercive  or  
collusive practice;  and/or  threatening,  harassing  or 
intimidating  any  party  to  prevent  it  from disclosing 
its knowledge of matters relevant to the   investigation   
or   from   pursuing   the investigation; or 

(bb) acts intended to materially impede the exercise of the 
GoN’s/DP’s inspection and audit rights provided for 
under sub-clause 3.5 below. 

(b) will  reject  bid(s)  if  it  determines  that  the  bidder  has, directly or 
through an agent, engaged in corrupt, fraudulent, collusive, coercive, 
or obstructive practices in competing for the contract in question; 

3.2 The  Bidder  shall  not  carry  out  or  cause  to  carry  out  the following 
acts with an intention to influence the implementation  
of the procurement process or the procurement agreement :  

(a) give   or   propose   improper   inducement directly or indirectly,  
(b) distortion or misrepresentation of facts,  
(c) engaging in corrupt or fraudulent practice or involving  in such 

act,  
(d) interference in participation of other competing bidders,  
(e) coercion  or  threatening  directly  or  indirectly  to cause harm to 

the person or the property of any person to be involved in the 
procurement proceedings,  

         (f) collusive practice among bidders before or after submission of bids for 
distribution of works among bidders or fixing  
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             artificial/uncompetitive  bid  price  with  an  intention  to deprive the 
Employer the benefit of open competitive bid price,  

(g) contacting the Employer with an intention to influence the 
Employer with regards to the bids or interference of any kind in 
examination and evaluation of the bids during the period from the 
time of opening of the bids until the notification of award of 
contract.  

3.3  PPMO, on the recommendation of the Procuring Entity may blacklist 
a Bidder for a period of one (1) to three (3) years for its conduct including 
on the following grounds and seriousness of the act committed by the 
bidder:  

(a) if convicted by a court of law in a criminal offence which 
disqualifies the Bidder from participating in the contract,  

(b)  if it is established that the contract agreement signed by the Bidder 
was based on false or misrepresentation of Bidder’s qualification 
information,  

(c) if it at any time determines that the firm has, directly or through an 
agent, engaged in   corrupt, fraudulent,  collusive,  coercive,  or 
obstructive  practices in competing   for, or in  executing,  a GoN/DP-
financed contract. 

(d) if the successful bidder fails to sign the contract. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public 
Procurement Monitoring Office (PPMO) and/or the DP in case of DP 
funded project, shall be ineligible to bid for a contract during the 
period of time determined by the GoN, PPMO and/or the DP.  

3.5 The Contractor shall permit the GoN/DP to inspect the Contractor’s 
accounts and records relating to the performance of the Contractor and to 
have them audited by auditors appointed by the GoN/DP, if so required 
by the GoN/DP.  

  3.6 DP Funded: In pursuance of the fraud and corruption policy, the DP. 

 (a) will reject a proposal if it determines that the bidder recommended 
for award has directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practices in  
competing  for the contract in question;  

(b) will cancel the portion of the loan/ credit/ grant allocated to  a contract 
if it determines at any time that representative(s) of the GoN or of a 
beneficiary of the fund engaged in corrupt, fraudulent, collusive, 
or coercive practices during the procurement or the execution of that 
contract, without the GoN having taken timely and appropriate  
action satisfactory to the DP to remedy the situation. 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned 
entity—subject to ITB 4.5—or any combination of them in the form of a 
Joint Venture (JV) under an existing agreement, or with the intent to 
constitute a legally-enforceable joint venture. In the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution 
of the Contract in accordance with the Contract terms. Maximum       
number of JV shall be as specified in the BDS. The eligibility criteria 



10 
 

requirement of the parties to the JV shall be as specified in Section 
III Evaluation and Eligibility Criteria, and 

 (b) the JV shall nominate a Representative who shall have the authority 
to conduct all business for and on behalf of any and all the parties of 
the JV during the bidding process and, in the event the JV is 
awarded the Contract, during Contract execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the 
nationality of any country or eligible countries mentioned in the BDS. 
A Bidder shall be deemed to have the nationality of a country if the Bidder 
is a citizen or is constituted, or incorporated, and operates in conformity 
with the provisions of the laws of that country. This criterion shall also 
apply to the determination of the nationality of proposed sub Contractors 
or suppliers for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a 
conflict of interest shall be disqualified. A Bidder may be considered to be 
in a conflict of interest with one or more parties in this bidding process, if: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any of 
them; or  

 (c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common 
third parties, that puts them in a position to have access to 
information about or influence on the Bid of another Bidder, or 
influence the decisions of the Employer regarding this bidding 
process; or  

(e)  a Bidder participates in more than one bid in this bidding process  
either individually or as a partner in a joint venture. Participation by 
a Bidder in more than one Bid will result in the disqualification of all 
Bids in which the party is involved.  However, this does not limit the 
inclusion of the same sub Contractor in more than one bid; or  

(f)  a Bidder or any of its affiliates participated as a consultant in the 
preparation of the design or technical specifications of the Contract 
that is   the subject of the Bid; or  

(g)  a Bidder or any of its affiliates has been hired (or is proposed to be hired) 
by the Employer as Engineer for the Contract.  

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in 
accordance with ITB 3, at the date of the deadline for bid submission or 
thereafter, shall be disqualified.  

4.5 Enterprises owned by Government shall be eligible only if they can 
establish that they are legally and financially autonomous and operate 
under commercial law, and that they are not a dependent agency of 
the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility 
satisfactory to the Employer, as the Employer shall reasonably request.  
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4.7 In case a prequalification process has been conducted prior to the 
bidding process, this bidding is open only to prequalified Bidders.  

4.8  Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations 
Security Council taken under Chapter VII of the Charter of the 
United Nations, Nepal prohibits any import of goods or Contracting 
of works or services from that country or any payments to persons or 
entities in that country.  

(b)  DP  Funded:  as  a  matter  of  law  or  official regulation,  Nepal 
prohibits commercial relations with that country, provided that the 
DP is satisfied that such exclusion does not preclude effective 
competition for the supply of goods or related services required;  

 (c) DP Funded: a firm has been determined to be ineligible by the 
DP in relation to their guidelines or appropriate provisions on 
preventing and combating fraud and corruption in projects 
financed by them.  

4.9 The bidder shall meet the eligibility criteria specified in section III 
(Evaluation and Eligibility Criteria) of bid document. 

5. Eligible Materials, 
Equipment and 
Services 

 

5.1 The materials, equipment and services to be supplied under the 
Contract shall have their origin in any source countries as defined in 
ITB 4.2 above and all expenditures under the Contract will be limited to 
such materials, equipment, and services.   At the Employer’s request, 
Bidders may be required to provide evidence of the origin of materials, 
equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the 
materials and equipment are mined, grown, produced or 
manufactured, and from which the services are provided. Materials   
and   equipment   are   produced   when,   through manufacturing, 
processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its 
basic characteristics or in purpose or utility from its components. 

B. Contents of Bidding Documents 

6. Sections of Bidding 
    Document 

 

6.1  The Bidding Document consist of Parts I, II, and III, which include 
all the Sections indicated below, and should be read in conjunction with 
any Addenda issued in accordance with ITB 8. 

PART I  Bidding Procedures 
Section I Instructions to Bidders (ITB) 
Section II Bid Data Sheet (BDS) 
Section III Evaluation and Eligibility Criteria (EEC) 
Section IV     Bidding Forms (BDF) 

PART II Requirements 
Section V     Works Requirements (WRQ) 
Section VI    Bill of Quantities (BOQ)  
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 PART III Conditions of Contract and Contract Forms  
Section VII   General Conditions of Contract (GCC) 
Section VIII  Special Conditions of Contract (SCC)  
Section IX    Contract Forms (COF)  

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding 
Document. 

6.3 The Employer is not responsible for the completeness of the Bidding 
Document and their Addenda, if they were not obtained directly from the 
source stated by the Employer in the Invitation for Bids.  

6.4 The Bidder is expected to examine all instructions, forms, terms, and 
specifications in the Bidding Document. Failure to furnish all information 
or documentation required by the Bidding Document may result in the 
rejection of the bid. 

7. Clarification of 
Bidding Document, 
Site Visit, Pre-Bid 
Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document 
shall contact the Employer in writing at the Employer’s address indicated in 
BDS or raise any question or curiosity during the pre-bid meeting if 
provided for in accordance with ITB 7.4. The Employer shall be 
required to make available as soon as possible the answer to such 
question or curiosity in writing to any request for clarification, 
provided that such request is received as mentioned in ITB 7.5. The 
Employer shall forward copies of its response to all Bidders who have 
acquired the Bidding Document in accordance with ITB 6.3, including  
a description of the inquiry but without identifying its source. Should 
the Employer deem it necessary to amend the Bidding Document as a 
result of a request for clarification, it shall do so following the procedure 
under ITB 8 and ITB 22.2. 

7.2 The  Bidder  is  advised to  visit  and  examine  the  Site  of Works and its 
surroundings and obtain for itself, on its own risk and responsibility, all 
information that may be necessary for preparing the bid and entering into 
a Contract for construction of the Works. The costs of visiting the Site shall 
be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted 
permission by the Employer to enter upon its premises and lands for 
the purpose of such visit, but only upon the express condition that the 
Bidder, its personnel, and agents will release and indemnify the Employer 
and its personnel and agents from and against all liability in respect thereof, 
and will be responsible for death or personal injury, loss of or damage to 
property, and any other loss, damage, costs, and expenses incurred as a 
result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid 
meeting, if provided for in the BDS. The purpose of the meeting will be to 
clarify issues and to answer questions on any matter that may be raised at 
that stage. 

 7.5 The  Bidder  is  requested,  as  far  as  possible,  to  submit  any 
questions in writing, to reach the Employer as mentioned in BDS. 
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 7.6 Minutes  of  the  pre-bid  meeting,  including  the  text  of  the questions  
raised,  without  identifying  the  source,  and  the responses given, 
together with any responses prepared after the meeting, will be transmitted 
promptly to all Bidders who have acquired the Bidding Document in 
accordance with ITB 6.3. Any modification to the Bidding Document 
that may become necessary as a result of the pre-bid meeting shall be 
made by the Employer exclusively through the issue of an addendum 
pursuant to ITB 8 and not through the minutes of the pre-bid meeting.  

7.7 Non attendance at the pre-bid meeting will not be a cause for 
disqualification of a Bidder. 

8. Amendment of  
Bidding Document 

8.1 At any time prior to the deadline for submission of bids, the Employer 
may amend the Bidding Document by issuing agenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 
communicated in writing to all who have obtained the Bidding Document 
from the Employer in accordance with ITB 6.3.  

8.3 To give prospective Bidders reasonable time in which to take an 
addendum into account in preparing their bids, the Employer may, at its 
discretion, extend the deadline for the submission of bids, pursuant to ITB 
22.2  

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and 
submission of its Bid, and the Employer shall in no case be responsible or 
liable for those costs, regardless of the conduct or outcome of the bidding 
process. 

10.  Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid 
exchanged by the Bidder and the Employer, shall be written in the 
language specified in the BDS. Supporting documents and printed 
literature that are part of the Bid may be in another language provided they 
are accompanied by an accurate translation of the relevant passages in the 
language specified in the BDS, in which case, for purposes of 
interpretation of the Bid, such translation shall govern.  

11. Documents 
Comprising the 
Bid 

11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Schedules, in accordance with ITB 12 and 14, or as 
stipulated in the BDS;  

(c) Bid Security, in accordance with ITB 19;  

(d) alternative bids, at Bidder’s option and if permissible, in accordance 
with ITB 13;  

(e) written confirmation authorizing the signatory of the Bid to commit 
the Bidder, in accordance with ITB 20.2;  
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(f) documentary  evidence  in  accordance  with  ITB 17 establishing  
the  Bidder’s  eligibility  to  perform  the Contract;  

(g) Technical Proposal in accordance with ITB 16;  

(h) In the case of a bid submitted by a JV, the JV agreement, or letter of 
intent to enter into a JV including a draft agreement, indicating at 
least the parts of the Works to be executed by the respective partners; 
and  

(i) Any other document required in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the documents 
submitted by the Bidder. 

12. Letter of Bid and 
Schedules 

12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, 
shall be prepared using the relevant forms in Section 4 (Bidding Forms), 
if so provided. The forms must be completed without any alterations to 
the text, and no substitutes shall be accepted. All blank spaces shall be 
filled in with the information requested. 

13.  Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative bids shall not be 
considered. 

13.2 When alternative times for completion are explicitly invited, a statement 
to that effect will be included in the BDS, as will the method of 
evaluating different times for completion. 

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4 
below, Bidders wishing to offer technical alternatives to the requirements 
of the Bidding Document must first price the Employer’s design as 
described in the Bidding Document and shall further provide all 
information necessary for a complete evaluation of the alternative by the 
Employer, including drawings, design calculations, technical  
specifications, breakdown of prices, and proposed construction  
methodology and other relevant details. Only the technical 
alternatives, if any, of the lowest evaluated Bidder conforming to the 
basic technical requirements shall be considered by the Employer. 

13.4 When specified in the BDS, Bidders are permitted to submit 
alternative technical solutions for specified parts of the Works. Such 
parts will be identified in the BDS and described in Section V (Works 
Requirements). The method for their evaluation will be stipulated in Section 
III (Evaluation and Qualification Criteria).  

14. Bid Prices and  
Discounts 

14.1 The prices and discounts quoted by the Bidder in the Letter of Bid and 
in the Schedules shall conform to the requirements specified below.  

14.2 The  Bidder  shall  submit  a  bid  for  the  whole  of  the  works 
described in ITB  1.1 by filling in prices for all items of the Works, 
as identified in Section IV  (Bidding Forms). In case of Unit Rate 
Contracts, the Bidder shall fill in rates and prices for all items of the 
Works described in the Bill of Quantities. Items against which no rate or 
price is entered by the Bidder will not be paid for by the Employer when 
executed and shall be deemed covered by the rates for other items and 
prices in the Bill of Quantities.  

14.3 The price to be quoted in the Letter of Bid shall be the total price of the 
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Bid, excluding any discounts offered.  

14.4 Unconditional discounts, if any, and the methodology for their 
application shall be quoted in the Letter of Bid, in accordance with ITB 
12.1.  

14.5 If so indicated in ITB 1.1, bids are invited for individual Contracts or for 
any combination of Contracts (packages). Bidders wishing to offer any 
price reduction for the award of more than one Contract shall specify 
in their bid the price reductions applicable to each package, or 
alternatively, to individual Contracts within the package. Price reductions 
or discounts shall be submitted in accordance with ITB 14.4, provided 
the bids for all Contracts are submitted and opened at the same time.  

14.6 Unless otherwise provided in the BDS and the Conditions of 
Contract, the prices quoted by the Bidder shall be fixed. If the prices 
quoted by the Bidder are subject to adjustment during the performance of 
the Contract in accordance with the provisions of the Conditions of 
Contract, the Bidder shall furnish the indices and weightings for the 
price adjustment formulae in the Table of Adjustment Data in Section 
IV (Bidding Forms) and the Employer may require the Bidder to justify 
its proposed indices and weightings.  

14.7 The bidder is subject to local taxes such as VAT, social charges or 
income taxes on nonresident international personnel, and also duties, fees, 
levies on amounts payable by the employer under the Contract.  

All duties, taxes, and other levies payable by the Contractor under  
the Contract, or for any other cause, as of the date 30 days prior to the 
deadline for submission of bids, shall be included in the rates and 
prices and the total bid price submitted by the Bidder.  

15.  Currency of Bid  
and Payment 

15.1 The  currency  of  the  bid  and  payment  shall  be  in  Nepalese Rupees. 

16. Documents 
Comprising the 
Technical 
Proposal 

16.1 The Bidder shall furnish a Technical Proposal including statement of 
work methods, equipment, personnel, schedule and any other 
information as stipulated in Section IV (Bidding Forms), in sufficient 
detail to demonstrate the adequacy of the Bidders’ proposal to meet the 
work requirements and the completion time. 

17.  Documents 
Establishing the 
Qualifications of 
the Bidder 

17.1 To establish its qualification to perform the contract in accordance with 
section III (Evaluation and Qualification Criteria) the bidder shall 
provide the information requested in the corresponding information 
sheets included in Section IV (Bidding forms). 

18.  Period of Validity 

of Bids 

 

18.1 Bids shall remain valid for the period specified in the BDS after the bid 
submission deadline date prescribed by the Employer. A bid valid for a 
shorter period shall be rejected by the Employer as nonresponsive. 

18.2 In  exceptional  circumstances,  prior  to  the  expiration  of  the bid  
validity  period,  the  Employer  may  request  Bidders  to extend the 
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period of validity of their Bids. The request and the responses shall be 
made in writing. If a bid security is requested in accordance with ITB 
19, it shall also be extended 30 days beyond the deadline of the 
extended validity period. A Bidder may refuse the request without 
forfeiting its bid security. A Bidder granting the request shall not be 
required or permitted to modify its Bid.  

19.  Bid Security 19.1 The Bidder shall furnish as part of its bid, in original form, a bid security 
as specified in the BDS. In case of e-submission of bid, the Bidder shall 
upload scanned copy of Bid security letter at the time of electronic submission 
of the bid. The Bidder accepts that the scanned copy of the Bid security shall, 
for all purposes, be equal to the original. The details of original Bid Security 
and the scanned copy submitted with e-bid should be the same otherwise the 
bid shall be non-responsive. 

19.2 The bid security shall be, at the Bidder’s option, in any of the following 
forms:  

(a)   an unconditional bank guarantee from "A" class commercial bank or;  

(b)   a cash deposit voucher in the Employer's Account as specified in 
BDS.  

In the case of a bank guarantee, the bid security shall be submitted  
either using the Bid Security Form included in Section IV (Bidding  
Forms) or in another Form acceptable to the employer. The form 
must include the complete name of the Bidder. The bid security shall be 
valid for minimum thirty (30) days beyond the original validity period 
of the bid, or beyond any period of extension if requested under ITB 
18.2.  

19.3 The bid security issued by any foreign Bank outside Nepal must be 
counter guaranteed by an "A" class commercial Bank in Nepal.  

19.4 Any bid not accompanied by an enforceable and substantially compliant 
bid security shall be rejected by the Employer as nonresponsive.  In case of 
e- Submission, if the scanned copy of an acceptable Bid Security   letter is 
not uploaded with the electronic Bid then Bid shall be rejected. 

19.5 The bid security of unsuccessful Bidders shall be returned within three 
days, once the successful bidder has furnished the required performance 
security and signed the Contract Agreement pursuant to ITB 38.1and 
39.1.  

19.6 The bid security shall be forfeited if:  

(a) a Bidder requests for withdrawal or modification of its bid, 
except as provided in ITB 18.2: 

(i) during the period of bid validity specified by the Bidder on the 
Bid, in case of electronic submission; 

(ii) from the period twenty-four hours prior to bid submission 
deadline up to the period of bid validity specified by the 
Bidder on the Letter of Technical Bid and Price Bid, in case 
of hard copy submission. 
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        (b)  a Bidder changes the prices or substance of the bid while providing  

              information pursuant to clause   27.1; 

(c)  a Bidder involves in fraud and corruption pursuant to clause  3.1; 

(d) the successful Bidder fails to:  

(i)  furnish a performance security in accordance with ITB 38.1; or  

(ii)  sign the Contract in accordance with ITB 39.1 

(iii) accept the correction of arithmetical errors pursuant to clause 31.1; 

19.7 The Bid Security of a JV shall be in the name of the JV that submits 
the bid. If the JV has not been legally constituted at the time of bidding, the 
Bid Security shall be in the names of all future partners as named in the 
letter of intent mentioned in ITB 4.1. 

20.  Format and 
Signing of Bid 

20.1 The Bidder shall prepare one original of the documents comprising the 
bid as described in ITB 11 and clearly mark it ORIGINAL”. 
Alternative bids, if permitted in accordance with ITB 13, shall be clearly 
marked “ALTERNATIVE”. In addition, the Bidder shall submit copies of 
the bid in the number specified in the BDS, and clearly mark each of 
them “COPY.” In the event of any discrepancy between the original 
and the copies, the original shall prevail.  

In  case  of  e-submission  of  bid,  the  Bidder  shall   submit  his  bid 
electronically  in  PDF or web forms  files  as  specified  in  ITB  Clause  
21.1(b),  If  a  Bidder submits both the electronic bid and a bid in hard 
copy within the bid submission deadline, then the submitted Bids shall be 
accepted for evaluation provided that the facts and figures in hard copy 
confirm to those in electronic bid. If there is any major discrepancy in fact 
and figures in the electronic bid and bid in hard copy, it shall be treated as   
two separate bids from one Bidder and both the Bids shall be disqualified, 
as per ITB Clause 4.3 (e). 

20.2 The original and all copies of the bid shall be typed or written in 
indelible ink and shall be signed by a person duly authorized to sign on 
behalf of the Bidder. This authorization shall consist of a written 
confirmation as specified in the BDS and shall be attached to the bid. 
The name and position held by each person signing the authorization 
must be typed or printed below the signature. All pages of the bid, 
except for un amended printed literature, shall be signed or initialed by 
the person signing the bid.  

20.3 Any amendments such as interlineations, erasures, or overwriting shall be 
valid only if they are signed or initialed by the person signing the bid. 
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D. Submission and Opening of Bids 

21. Sealing and 
Marking of Bids 

 

21.1 Bidders may always submit their bids by mail or by hand or by 
courier. When so specified in the BDS, bidders shall have the 
option of submitting their bids electronically. Procedures for 
submission, sealing and marking are as follows: 

(a)  Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid, 
including alternative bids, if permitted in accordance with ITB 
13, in separate sealed envelopes, duly marking the envelopes as 

 “ORIGINAL”, “ALTERNATIVE” and “COPY.”  These envelopes 
containing the original and the copies shall then be enclosed in 
one single envelope.  

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS 22.1; 

(cc) bear  the  specific  identification  of  this  bidding  process 
indicated in BDS 1.1; and 

(dd) bear a warning not to open before the time and date for bid 
opening. 

iii. If all envelopes are not sealed and marked as required, the 
Employer will assume no responsibility for the misplacement 
or premature opening of the bid. 

(b) Electronic  Bid  Submission  Procedures :  Bidders submitting 
Bids electronically shall follow the electronic bid submission 
procedure specified in this clause as follows: 

i. For e-submission, the bidder is required to register in the e-GP 
portal https://www.bolpatra.gov.np. for downloading and 
submitting the bid electronically. 

ii. Interested bidders may either purchase the bidding documents 
from the employer's office as specified in the invitation for bid 
(IFB) or bidders registered in the e-GP portal of PPMO may 
download the bidding document from 

http://www.bolpatra.gov.np after login. If bidders choose to 
download the bidding document and submit the bid 
electronically, then the cost of the bidding document shall be 
deposited as specified in IFB. In addition, electronic scanned 
copy (.pdf format) of the bank deposit voucher/cash receipt 
should also be submitted along with the electronic bid files.  

iii. The bidder shall then prepare/fill the documents and forms 
included in the issued bid documents or the downloaded bid 
documents from the e-GP portal of PPMO - 

http://www.bolpatra.gov.np. as applicable. The required 
documents and forms shall be prepared in PDF form and/or shall 
be filled in the web forms in the e-GP system as specified below. 
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S. 
N. 

Document Requirement Remarks 

1 Letter of Bid Mandatory PDF/Web Forms 

2 Bid Security (Bank 
Guarantee) 

Mandatory PDF 

3 Company/Form 
registration 

Mandatory PDF 

4 VAT registration Mandatory  PDF 

5 Tax clearances 
certificate or evidence of 
tax return submission 

Mandatory PDF 

6 Power of Attorney of 
Bid signatory 

Mandatory PDF 

7 Qualification Information Mandatory 

As per 
municipal 
executive 
decisions 

Web Forms  

(Experience, Turnover 
etc.) 

 

8 Bank Voucher for cost 
of bid document 

Mandatory PDF 

9 Joint venture agreement Mandatory PDF, Mandatory in case of

JV Bids Only 

10 Applicable Price 
Adjustment Table  

Mandatory; 
If applicable  

No price adjustment will be treated if 
the indices in the Price Adjustment 
Table are not provided. 

 

11 Completed BOQ  Mandatory Web Forms 

 
Note:   

a) The documents specified as “Mandatory” should be included in e-
submission and non submission of the documents shall be 
considered as non-responsive bid.  

b) Bidders (all partners in case of JV) should verify/update their 
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profile documents as appropriate for the specific bid before 
submitting their bid electronically. 

iv) The Bidder shall then upload the PDF bid files and submit the 
complete bid online through e-GP portal of PPMO- 
http://www.bolpatra.gov.np within the specified date and time.  

v) Bidders are advised to download the bid submission report to 
ensure that all the documents/ files are up to date and complete.  

vi) The Bidder / Bid shall meet the following requirements and 
conditions for e-submission of bids; 

aa) The e-submitted bids must be readable through open standards 
interfaces. Unreadable and or partially submitted bid files (not 
complying as per ITB Clause 21.1(d) shall be considered 
incomplete and rejected for further bid evaluation.  

bb) In addition to electronically submitted PDF files/web forms, the 
Bidder shall be required to submit original bid security letter/ 
documents and clarifications as specified in ITB Clause 27. If a 
bidder does not submit the original Bid security letter and 
requested documents and or clarifications within the specified 
time limit then the bid shall not be considered for further 
evaluation.  

cc) If major discrepancy is found between the electronically submitted 
PDF bid files and the documents/ clarifications provided by the 
Bidder as per ITB Clause 27, then the bid shall not be considered 
for further evaluation.  

dd) The facility for submission of bid electronically through e-
submission is to promote transparency, non-discrimination, 
equality of access, and open competition in the bidding process. 
The Bidders are fully responsible to use the e- submission facility 
properly in e-GP portal of PPMO- http://www.bolpatra.gov.np as 
per specified procedures and in no case the Employer shall be held 
liable for Bidder's inability to use this facility. 

ee) When a bidder submits electronic bid through the PPMO e-GP 
portal, it is assumed that the bidder has prepared the bid by 
studying and examining the complete set of the Bidding 
documents including specifications, drawings and conditions of 
contract. 

ff) Bidders who submit electronic bid should deposit the bidding 
document fee as specified in IFB and upload the scan copy (in pdf 
format) of the deposit voucher at the time of bid submission. The 
deposited amount shall be verified by the Employer during the bid 
evaluation process. The submitted Bid shall be non-responsive and 
shall not be evaluated if the cost for bidding document is not 
deposited as specified in the IFB.  

22.  Deadline for 
Submission of Bids 

 

22.1 Bids must be received by the Employer at the address and no later 
than the date and time indicated in the BDS. 

In case of e-submission, the standard time for e-submission is Nepalese 

Standard Time as set out in the server. The e-procurement system will 
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accept the e-submission of bid from the date of publishing of notice and 
will automatically not allow the e-submission of bid after the deadline 
for submission of bid. 

22.2 The Employer may, at its discretion, extend the deadline for the 
submission of bids by amending the Bidding Document in accordance 
with ITB 8, in which case all rights and obligations of the Employer 
and Bidders previously subject to the deadline shall thereafter be 
subject to the deadline as extended. 

23.  Late Bids 23.1 The Employer shall not consider any bid that arrives after the 
deadline for submission of bids, in accordance with ITB 22. Any bid 

        received by the Employer after the deadline for submission of bids shall 
be declared late, rejected, and returned unopened to the Bidder. 

24.  Withdrawal, and 

Modification of 

Bids 

 

24.1 A Bidder may withdraw, or modify its bid after it has been 
submitted either in hard copy or by e-submission. Procedures for 
withdrawal or modification of  submitted bids are as follows: 

(i) Bids submitted in hard Copy 

     a)  Bidders may withdraw or modify its bids by sending a written 
notice in a sealed envelope, duly signed by an authorized 
representative, and shall include a copy of the authorization in 
accordance with ITB 20.2 before 24 hours prior to the last 
deadline of submission of bid. The corresponding modification 
of the bid must accompany the respective written notice. All 
notices must be: 
(aa)   prepared and submitted in accordance with ITB 20 and ITB 

21,and in addition, the respective envelopes shall be 
clearly marked “WITHDRAWAL”, “MODIFICATION;” 
and 

(bb)  received by the Employer   twenty four hour  hours prior to 
the deadline prescribed for submission of bids, in 
accordance with ITB 22. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the 
deadline prescribed for submission of bids through e-GP system 
by using the forms and instructions provided by the system. 
Once a Bid is withdrawn, bidder willl not be able to submit 
another bid for the same bid. 

b) Withdrawal and modification of bids through hard copy shall not 
be considered in case of e-submitted bids 

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall 
be returned unopened to the Bidders after completion of the bid 
opening. 

24.3 Bidder may submit request for withdrawal or modification only one 
time. 

24.4 No bid may be withdrawn if the bid has already been modified. 

24.5 Request for withdrawal or modification must be made through the 
same medium of submission. Request for withdrawal or modifications 
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through different medium shall not be considered. 

24.6 The following provisions apply for withdrawal or modification of the 
Bids: 

 (i) In case of bids submitted in hard copy no bid shall be withdrawn or 
modified in the interval between 24 hours prior to the deadline for 
submission of bids and the expiration of the period of bid validity 
specified by the Bidder on the Letter of Bid or any extension thereof. 

(ii)  In case of e-submitted bids  no bids shall be withdrawn or modified in 
the interval between deadline for submission of bids and the expiration of 
the period of bid validity specified by the Bidder on the Letter of Bid or 
any extension thereof. 

25.  Bid Opening 25.1 The Employer shall open the bids in public at the address, date and time 
specified in the BDS in the presence of Bidders` designated 
representatives and anyone who choose to attend.  

25.2 The Employer shall download the e-submitted bid files. The e-
procurement system allows the Employer to download the e-
submitted bid files (report) only after bid opening date and time after 
login simultaneously by at least two members of the Bid opening 
committee. 

25.3 Electronically submitted bid shall be opened at first in the same time 
and date as specified above. Electronic Bids shall be opened one by 
one and read out. The e-submitted bids must be readable through 
open standards interfaces. Unreadable and or partially submitted bid 
files shall be considered incomplete. 

25.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and 
read out and the envelope with the corresponding bid shall not 
be opened, but returned to the Bidder. No bid withdrawal shall be 
Permitted unless the corresponding withdrawal notice contains  
a valid authorization to request the withdrawal and is read out  
at bid opening. Next, envelopes marked “MODIFICATION”  
shall be opened and read out with the corresponding bid. No  
bid modification shall be permitted unless the corresponding  
modification notice contains a valid authorization to request  
the modification and is read out at bid opening. Only envelopes  
that are opened and read out at bid opening shall be considered  
further. 

 25.5 All other envelopes shall be opened one at a time, reading out: the 
name of the Bidder; the Bid Price(s), including any discounts and 
alternative bids and indicating whether there is a modification; the 
presence of a bid security and any other details as the Employer may 
consider appropriate. Only discounts and alternative offers read out at 
bid opening shall be considered for evaluation.  

No bid shall be rejected at bid opening except for late bids, in 
accordance with ITB 23.1.  

25.6 The Employer shall prepare a record of the bid opening that shall  
include, as a minimum: the name of the Bidder and whether there  
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is a withdrawal, or modification; the Bid Price, per Contract if  
applicable, including any discounts and alternative offers; and  
the presence or absence of a bid security. The Bidders’ representatives 
who are present shall be requested to sign the record. The omission of a 
Bidder’s signature on the record shall not invalidate the contents and 
effect of the record. 

E. Evaluation and Comparison of Bids 

26.  Confidentiality 26.1 Information relating to the examination, evaluation, 
comparison, and recommendation of Contract award, shall not 
be disclosed to Bidders or any other persons not officially 
concerned with such process until information on Contract 
award is communicated to all Bidders.  

26.2 Any  attempt  by  a  Bidder  to  influence  the  Employer  in  
the evaluation of the bids or Contract award decisions may 
result in the rejection of its bid.  

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the 
time of Contract award, if any Bidder wishes to contact the 
Employer on any matter related to the bidding process, it may 
do so in writing.  

27.  Clarification of 
Bids 

27.1 To assist in the examination, evaluation, and 
comparison of the bids, the Employer may, at its discretion, 
ask any Bidder for a clarification of its bid. Any 
clarification submitted by a Bidder that is not in response to a 
request by the Employer shall not be considered. The 
Employer’s request for clarification and the response shall be 
in writing. No change in the prices or substance of the bid shall 
be sought, offered, or permitted, except to confirm the 
correction of arithmetic errors discovered by the Employer in 
the evaluation of the bids, in accordance with ITB 31.  In case 
of e-submission of bid, upon notification from the employer, the 
bidder shall also submit the original of documents comprising 
the bid   as per ITB 11.1 for verification of submitted documents 
for acceptance of the e-submitted bid. 

27.2 If a Bidder does not provide clarifications of its bid by the 
date and time set in the Employer’s request for clarification, 
its bid may be rejected. 

28.  Deviations, 
Reservations, and 
Omissions 

 

28.1 During the evaluation of bids, the following definitions 
apply: 

(a) “Deviation” is a departure from the requirements specified in 
the Bidding Document; 

(b) “Reservation”  is  the  setting  of  limiting  conditions  or 
withholding from complete acceptance of the requirements 
specified in the Bidding Document; and 

(c) “Omission”  is  the  failure  to  submit  part  or  all  of  the 
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information  or  documentation  required  in  the  Bidding 
Document. 

29.  Determination of 
Responsiveness 

 

29.1 The Employer’s determination of a bid’s responsiveness is to be based 
on the contents of the bid itself, as defined in ITB11. 

29.2 A substantially responsive bid is one that meets the requirements of the 
Bidding Document without material deviation, reservation, or omission. 
A material deviation, reservation, or omission is one that, 

(a)   if accepted, would: 

(i) affect in any substantial way the scope, quality, or 
performance of the Works specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding  
Document,  the  Employer’s  rights  or  the Bidder’s 
obligations under the proposed Contract; or 

(b) if rectified, would unfairly affect the competitive position of other 
Bidders presenting substantially responsive bids. 

29.3 The Employer shall examine the technical aspects of the bid submitted 
in accordance with ITB 16, Technical Proposal, in particular, to confirm 
that all requirements of Section V (works Requirements) have been met 
without any material deviation, reservation or omission. 

29.4 If a bid is not substantially responsive to the requirements of the 
Bidding Document, it shall be rejected by the Employer and may not 
subsequently be made responsive by correction of the material deviation, 
reservation, or omission. 

29.5 In case of e-submission bids, the Employer evaluates the bid on the   
basis of the information in the electronically submitted bid files.  If  the  
Bidder  cannot  substantiate  or  provide  evidence  to establish  the  
information  provided  in  e-submitted  bid  through  documents/ 
clarifications  as  per  ITB  Clause  27.1,  the  bid  shall  not  be  
considered  for further evaluation. 

 

30.  Nonconformities, 
Errors, and 
Omissions 

 

30.1 Provided that a bid is substantially responsive, the Employer may 
waive any non-conformities in the bid. 

30.2 Provided that a bid is substantially responsive, the Employer may 
request that the Bidder submit the necessary information or 
documentation, within a reasonable period of time, to rectify 
nonmaterial nonconformities in the bid related to documentation 
requirements. Requesting information or documentation on such 
nonconformities shall not be related to any aspect of the price of the 
bid. Failure of the Bidder to comply with the request may result in the 
rejection of its bid. 

30.3 Provided that a bid is substantially responsive, the Employer shall 
rectify quantifiable nonmaterial nonconformities related to the Bid 
Price. To this effect, the Bid Price may be adjusted, for comparison 
purposes only, to reflect the price of a missing or non-conforming 
item or component. The adjustment shall be made using the methods 
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indicated in Section III (Evaluation and Eligibility Criteria). 

30.4 If minor discrepancies are found such as in technical specification, 
description, feature which does not make the bid to be rejected, then 
the cost, which is calculated to the extent possible due to such 
differences, shall be included while evaluating the bid. 

30.5 If the value of such non-conformities is found to be more than fifteen 
percent of the quoted amount of the bidder on account of minor 
discrepancies pursuant to ITB 30.4, such bid shall be considered 
ineffective in substance and shall not be involved in evaluation. 

31.  Correction of  
Arithmetical  
Errors 

31.1 Provided that the bid is substantially responsive, the Employer shall 
correct arithmetical errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the 
unit price and the total price that is obtained by multiplying the unit 
price and quantity, the unit price shall prevail and the total price 
shall be corrected, unless in the opinion of the Employer there is an 
obvious misplacement of the decimal point in the unit price, in 
which case the total price as quoted shall govern and the unit price 
shall be corrected;  

(b) if there is an error in a total corresponding to the addition or 
subtraction of subtotals, the subtotals shall prevail and the total 
shall be corrected; and  

 (c)   If there is a discrepancy between the bid price in the Summary 
of Bill of Quantities and the bid amount in item (c) of the Letter 
of Price Bid, the bid price in the Summary of Bill of Quantities 
will prevail and the bid amount in item (c) of the Letter of Price 
Bid will be corrected. 

(d) if there is a discrepancy between words and figures, the amount 
in words shall prevail, unless the amount expressed in words is 
related to an arithmetic error, in which case the amount in 
figures shall prevail subject to (a) ,(b) and (c) above.  

31.2 If the Bidder that submitted the lowest evaluated bid does not accept 
the correction of errors, its bid shall be disqualified and its bid security 
shall be forfeited. 

32. Evaluation of Bids 

 

32.1 The Employer shall use the criteria and methodologies listed in this 
Clause. No other evaluation criteria or methodologies shall be 
permitted. 

32.2 To evaluate a bid, the Employer shall consider the following:  

(a)  the bid price, excluding  Value Added Tax , Provisional Sums,  and 
the provision, if any, for contingencies in the Summary Bill of 
Quantities, for Unit Rate  Contracts, or Schedule of Prices for lump 
sum Contracts, but including Day work items, where priced 
competitively; 

(b) price  adjustment  for  correction  of  arithmetic  errors  in 
accordance with ITB 31.1; 
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(c)  price adjustment due to discounts offered in accordance with ITB 
14.4; 

(d)  adjustment for nonconformities in accordance with ITB 30.3; 

(e)  application of all the evaluation factors indicated in Section III  
(Evaluation and Eligibility Criteria); 

32.3 The estimated effect of the price adjustment provisions of the 
Conditions of Contract, applied over the period of execution of the 
Contract, shall not be taken into account in bid evaluation. 

32.4 If this Bidding Document allows Bidders to quote separate prices 
for different Contracts, and to award multiple Contracts to a single 
Bidder, the methodology to determine the lowest evaluated price 
of the Contract combinations, including any discounts offered in the 
Letter of Bid, is specified in Section III (Evaluation and Qualification 
Criteria). 

32.5  In case of special evaluation in civil works, if the bid for an Unit Rate 
Contract, which results in the lowest Evaluated Bid Price is seriously 
unbalanced or front loaded or substantially below updated 
estimates in the opinion of the Employer, the Employer may 
require the Bidder to produce detailed price analysis for any or all items 
of the Bill of Quantities, to demonstrate the internal consistency of those 
prices with the construction methods and schedule proposed. After 
evaluation of the price analysis, taking into consideration the schedule 
of estimated Contract payments, the Employer may require that the 
amount of the performance security be increased at the expense of the 
Bidder as mentioned in BDS to protect the Employer against financial 
loss in the event of default of the successful Bidder under the Contract.  

32.6 In case of e-submission bids, the Employer evaluates the bid on the   
basis of the information in the electronically submitted bid files.  If  the  
Bidder  cannot  substantiate  or  provide  evidence  to establish  the  
information  provided  in  e-submitted  bid  through  documents/ 
clarifications  as  per  ITB  Clause  27.1,  the  bid  shall  not  be  
considered  for further evaluation. 

33.  Comparison of 
Bids 

33.1 The Employer shall compare all substantially responsive bids in 
accordance with ITB 32.2 to determine the lowest evaluated bid. 

34.  Qualification of 
the Bidder 

 

34.1 The employer shall determine to its satisfaction whether the Bidder that 
is selected as having submitted the lowest evaluated and substantially 
responsive bid meets the qualifying criteria specified in section III ( 
Evaluation and Qualification Criteria.) 

34.2 The determination shall be based upon an examination of the 
documentary evidence of the Bidder’s qualifications submitted by the 
Bidder, pursuant to ITB 17.1. 

34.3 An affirmative determination of qualification shall be a prerequisite for 
award of the Contract to the Bidder. A negative determination shall 
result in disqualification of the bid, in which event the Employer shall 
proceed to the next lowest evaluated bid to make a similar 
determination of that Bidder’s qualifications to perform satisfactorily.  
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35.  Employer’s Right 
to Accept Any Bid, 
and to Reject Any 
or All Bids 

35.1 The Employer reserves the right to accept or reject any bid, and to 
annul the bidding process and reject all bids at any time prior to 
Contract award, without thereby incurring any liability to Bidders. 
In case of annulment, all bids submitted and specifically, bid securities, 
shall be promptly returned to the Bidders. 

F. Award of Contract 

36.  Award Criteria 

 

36.1 The Employer shall award the Contract to the Bidder whose offer 
has been determined to be the lowest evaluated bid and is 
substantially responsive to the Bidding Document, provided further 
that the Bidder is determined to be qualified to perform the Contract 
satisfactorily. 

37.  Letter of Intent 
to Award the 
Contract/Notificat
ion of Award 

 

37.1 The Employer shall notify the concerned Bidder whose bid has been 
selected in accordance with ITB 36.1 within seven days of the selection 
of the bid, in writing that the Employer has intention to accept its bid and 
the information regarding the name, address and amount of selected 
bidder shall be given to all other bidders who submitted the bid.  

37.2 If no bidder submits an application pursuant to ITB 40 within a period 
of seven days of the notice provided under ITB 37.1, the Employer 
shall, accept the bid selected in accordance with ITB 36.1 and Letter of 
Acceptance shall be communicated to the selected bidder prior to the 
expiration of period of Bid validity, to furnish the performance security 
and sign the contract within fifteen days. 

38. Performance 
Security 

38.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  
Employer,  the  successful  Bidder  shall  furnish  the performance  
security as under mentioned from  A  class  Commercial  Bank  in 
accordance with the conditions of Contract using Sample Form for the 
Performance Security included in Section IX (Contract Forms),  or  
another  form  acceptable  to  the  Employer.  The  performance 
security issued by any foreign Bank outside Nepal must be counter 
guaranteed by an "A" class commercial Bank in Nepal. 

i) If   bid price of the bidder selected for acceptance is up to 15 (fifteen) 
percent below the approved cost estimate, the performance security 
amount shall be 5 (five) percent of the bid price.  

ii) For the bid price of the bidder selected for acceptance is more than 15 
(fifteen) percent below of the cost estimate, the performance security 
amount shall be  determined as follows: 

Performance Security Amount =[(0.85 x Cost Estimate – Bid Price) x 0.5] + 5% of 
Bid Price.  

The Bid Price and Cost Estimate shall be inclusive of Value Added Tax.  

38.2 Failure of the successful Bidder to submit the above-mentioned 
Performance Security or to sign the Contract Agreement shall 
constitute sufficient grounds for the annulment of the award and 
forfeiture of the bid security. In that event the Employer may award 
the Contract to the next lowest evaluated Bidder whose offer is 
substantially responsive and is determined by the Employer to be 
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qualified to perform the Contract satisfactorily. The process shall be 
repeated according to ITB 37.  

39.  Signing of 
Contract 

39.1 The Employer and the successful Bidder shall sign the Contract 
Agreement within the period as stated ITB 38.1. 

39.2 At the same time, the Employer shall affix a public notice on the result of 
the award on its notice board and make arrangement for causing such 
notice to be affixed on the notice board also of the District Development 
Committee, District Administration Office and District Treasury and 
Controller Office. The Employer may make arrangements to post the 
notice into its website, if it has; and if it does not have, into the website of 
the Public Procurement Monitoring Office, identifying the bid and lot 
numbers and the following information: (i) the result of evaluation of 
bid; (ii) date of publication of notice inviting bids; (iii) name of 
newspaper; (iv) reference number of notice; (v) item of procurement; 
(vi) name and address of bidder making contract and (viii) contract 
price  

39.3 Within thirty (30) days from the date of issuance of notification pursuant 
to ITB 37.1 unsuccessful bidders may request in writing to the Employer 
for a debriefing seeking explanations on the grounds on which their 
bids were not selected. The Employer shall promptly respond in 
writing to any unsuccessful Bidder who, requests for debriefing.  

39.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 
39.1, the Public Procurement Monitoring Office shall blacklist the bidder 
on recommendation of the Public Entity. 

40.  Complaint and 
Review 

40.1 If a Bidder is dissatisfied with the Procurement proceedings or the 
decision made by the Employer in the intention to award the Contract, it 
may file an application to the Chief of the Public Entity within Seven 
(7) days of providing the notice under ITB 37.1 by the Public Entity, for 
review of the proceedings stating the factual and legal grounds.  

40.2 Late application filed after the deadline pursuant to ITB 40.1 shall not 
be processed.  

40.3 The  chief  of  Public  Entity  shall,  within  five  (5)  days  after receiving  
the  application,  give  its  decision  with  reasons,  in writing pursuant to 
ITB 40.1:  

(a) whether to suspend the procurement proceeding and indicate the 
procedure to be adopted for further proceedings; or  

(b)  to reject the application.  

The decision of the chief of Public Entity shall be final for the Bid 
amount up to the value as stated in 40.4.  

40.4 If the Bidder is not satisfied with the decision of the Public Entity in 
accordance with ITB 40.3, is not given within five (5) days of receipt of 

       application pursuant to ITB 40.1, it can, within seven (7) days of 
receipt of such decision, file an application to the Review Committee 
of the GoN, stating the reason of its disagreement on the decision of the 
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chief of Public Entity and furnishing the relevant documents, provided that 
its Bid amount is more than Rupees Twenty Million (Rs. 20,000,000). The 
application may be sent by hand, by post, by courier, or by electronic 
media at the risk of the Bidder itself.  

40.5 Late application filed after the deadline pursuant to ITB 40.4 shall not 
be processed.  

40.6 Within three  (3) days of the receipt of application from the Bidder,  
pursuant  to  ITB  40.4,  the  Review  Committee  shall notify the 
concerning Public Entity to furnish its procurement proceedings, 
pursuant to ITB 40.3.  

40.7 Within three (3) days of receipt of the notification pursuant to ITB 
40.6, the Public Entity shall furnish the copy of the related documents to 
the Review Committee.  

40.8 The Review Committee, after inquiring from the Bidder and the 
Public Entity, if needed, shall give its decision within one (1) month 
of the receipt of the application filed by the Bidder, pursuant to ITB 
40.4. 

40.9 The Bidder, filing application pursuant to ITB 40.4, shall have to 
furnish a cash amount or Bank guarantee from "A" class 
commercial bank equivalent to zero point five percent (0.5%) of its 
quoted Bid amount with the validity period of at least ninety (90) days 
from the date of the filing of application pursuant to ITB 40.4. 

40.10 If the claim made by the Bidder pursuant to ITB 40.4 is justified, the 
Review Committee shall have to return the security deposit to the 
applicant, pursuant to ITB 40.9, within seven (7) days of such decision 
made. 
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SECTION - II 

Bid Data Sheet 

A. General 

ITB 1.1 The number of the Invitation for Bids is: KRM/NCB/05/074-75 

ITB 1.1 The Employer is: Khanda devi Rural Municipality, Makadum , 
Ramechhap 

ITB 1.1 The number and identification of lots comprising this bidding process is: 

Construction of Prefab Office Buildings 

KRM/NCB/05/074-75 

ITB 2.1 The name of the Project is: Construction of Prefab Office Buildings 

The implementing agency is: Khanda devi Rural Municipality, Makadum, 
Ramechhap 

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

ITB 4.2    Eligible countries: Nepal 

B. Bidding Document 

ITB 7.1 For clarification purposes only, the Employer’s address is:  

Attention: Chief Administrative Officer 

Address: Khanda devi Rural Municipality, Makadum, Ramechhap 

Telephone: :   9854043740 
Electronic mail address: khandadevimun@gmail.com(primary) 

                                         ito.khandadevimun@gmail.com(alternative) 

ITB 7.4 A Pre-Bid meeting shall  held.   

Pre-Bid Meeting will  

Take place at the following date, time and place:  

Date: 2075/1/23(6th May, 2018) 
Time: 2:00 PM 
Place:  Khanda devi Rural Municipality, Makadum, Ramechhap 

A site visit shall not be organized by the Employer.  

ITB 7.5 Time for request: Requests for clarification should be received by the 
Employer no later than 10 days prior to the deadline for submission of bids.  

C.   Preparation of Bids 

ITB 10.1 The language of the bid is: English / Nepali 
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ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be 
submitted with the bid, including the priced Bill of  Quantities for Unit Rate 
Contracts and Schedule of Prices for lump sum contracts: Letter of Bid and 
Work Schedule 

ITB 11.1 (i) The Bidder shall submit with its bid the following additional documents: 

1. Letter of Bid,  

2. Work Schedule,  

3. Bid Security,  

4. Written confirmation for Authorized representative and her/his 
signature,  

5.  Technical Proposal,  

6. JV agreement (for JV Proposal only),  

7. Up to date firm/Company registration Certificate,  

8. Business Registration License,  

9. VAT/PAN Registration Certificate,  

10. Tax Clearance Certificate up to fiscal year 2073/74,  

11. Power of Attorney,  

12. Written Declaration,  

13. Certificate of Interest 

ITB 13.1 Alternative bids shall not be permitted. 

ITB 13.2 Alternative times for completion  shall  not  be permitted.  

ITB 13.4 Alternative technical solutions shall not be permitted.  

ITB 14.6 The prices quoted by the Bidder shall not be subject to adjustment during the 
performance of the Contract. 

ITB 18.1 The bid validity period shall be:  Ninety (90) days.  

ITB 19.1 The Bidder shall furnish a bid security, from "A" class commercial bank with a 
minimum of NRs. 4,50000/-, which shall be valid for 30 days beyond the 
validity period of the bid.  

ITB 19.2 (b) Account Name: Khanda devi Rural Municipality, Makadum, Ramechhap  

Office Code no. : 21-365-18 
Bank Name:  Rastriya Banijya Bank, Manthali, Ramechhap 

Bank Address:  Manthali, Ramechhap 

Dharauti khata no. : 1680303007107 

ITB 20.1 In addition to the original of the bid, the number of copy/ies is/are: 1 copy 

ITB 20.2 The written confirmation of authorization to sign on behalf of the Bidder shall  
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indicate:  

(a) The name and description of the documentation required to 
demonstrate the authority of the signatory to sign the Bid such as a 
Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an 
undertaking signed  by  all  parties (i)  stating  that  all  parties  shall  
be  jointly  and severally  liable,  and (ii)  nominating  a  
Representative  who  shall  have the authority to conduct all 
business for and on behalf of any and all the parties of the JV 
during the bidding process and, in the event the JV is awarded the 
Contract, during contract execution.  

D.   Submission and Opening of Bids 

ITB 21.1 Bidders shall have the option of submitting their bids electronically.  

ITB 22.1 For bid submission purposes only, the Employer’s address is :  

Attention : Chief Administrative Officer 
Address :  Khanda devi Rural Municipality, Makadum, Ramechhap 

The deadline for bid submission is :  
Date : 2075/02/01(15th May 2018) 

Time :  12:00 Noon 

ITB 25.1 The bid opening shall take place at : 

Address :  Khanda devi Rural Municipality, Makadum, Ramechhap 
Date : 2075/02/01(15th May 2018) 

Time : 2:00 PM 

E.   Evaluation and Comparison of Bids 

ITB 32.5 The amount of the performance security be increased by Eight (8) percent of 
the quoted bid price.  
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SECTION - III 

Evaluation and Eligibility Criteria 
 

This Section contains all the criteria that the Employer shall use to evaluate bids and eligibal Bidders. 
GoN/DP requires bidders to be qualified by meeting predefined, precise minimum requirements. The 
method sets pass-fail criteria, which, if not met by the bidder, results in disqualification. In accordance 
with ITB 32 and ITB 34, no other methods, criteria and factors shall be used. The Bidder shall provide 
all the information requested in the forms included in Section IV (Bidding Forms).  
 
1. Evaluation  

 In addition to the criteria listed in ITB 32.2 (a) - (e) the following criteria shall apply:  
 
Note: 
Use the evaluation criteria listed below as appropriate and required for the project. 
 

1.1 Adequacy of Technical Proposal 
Evaluation of the Bidder’s Technical Proposal will include an assessment of the Bidder’s technical 
capacity, to mobilize key equipment and personnel for the contract consistent with its proposal 
regarding work methods, scheduling, and materials sourcing in sufficient details and fully in 
accordance with the requirements stipulated in Section V (Works Requirements). 

1.2 Quantifiable Nonconformities, Errors and Omissions  

[insert project specific requirements]  

The  evaluated  amount  of  quantifiable  nonconformities,  errors  and/or  omissions  shall  be 
determined by ascertaining the price of such effect on an equal basis by adjusting the same to the 
quoted price of the bid. A bid having minor deviations and having no material deviation to cause any 
serious effect upon the scope, quality, characteristics, terms and conditions, performance or any other 
requirements stated in the bidding documents and acceptable to the Employer can be considered to 
be substantially responsive.  

 

2. Qualification 
2.1 Eligibility 

Criteria Compliance Requirements Documents 

Requirement Single 

Entity 

Joint Venture Submission  
Requirements 

All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1.1  Conflict of Interest 

No conflicts of 
interest in 
accordance 
with ITB Sub-
Clause 4.3. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Letter of Bid 
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2.1.2  Government-owned Entity 

Bidder 
required to 
meet 
conditions of 
ITB Sub-
Clause 4.5. 

must meet 
requirement 

existing or 
intended JV 
must meet 

requirement 

must meet 
requirement 

not 
applicable 

Forms ELI - 1, 
ELI - 2, with 
attachments 

2.1.3  UN Eligibility  

Not having been 
declared ineligible based 
on a United Nations 
resolution or Employer's 
country law, as 
described in ITB Sub-
Clause 4.8. 

must meet 
requirement 

existing or 
intended JV must 
meet requirement 

must meet 
requirement 

not 
applicabl

e 

Letter of 
Bid 

2.1.4    Other Eligibility 

Firm Registration 
Certificate 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Business Registration 
Certificate (License) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

VAT and PAN 
Registration certificate 
(only for domestic 
bidders) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Tax Clearance 
Certificate/Tax return 
submission evidence for 
the F/Y 2073/74 (Only 
for domestic bidders) 

must meet 
requirement 

not 
applicable 

must meet 
requirement 

not 
applicable 

Document 
attachment 

Written Declaration/No 
conflict of interest 

must meet 
requirement 

must meet 
requirement 

must meet 
requirement 

must meet 
requireme

nt 

Document 
attachment 

 

2.2 Pending Litigation  

Criteria Compliance Requirements Documents 

Requirement Single Entity Joint Venture Submission 
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All partners 
combined 

Each  

partner 

One 

partner 

Requirements 

2.1.1 Pending Litigation 

All pending 
litigation shall 
be treated as 
resolve aginst 
the Bidder and 
so shall in total 
not represent 
more than 80 
percent of the 
Bidder’s net 
Worth. 

Must meet 
requirement by 
itself or as 
partner to past 
or existing JV 

Not applicable Must meet 
requirements 
by itself or as 
partner to past 
or existing JV 

Not applicable  Form LIT-1 

 

2.3 Financial Situation 

Criteria Compliance Requirements Documents 

Requirements Single  

Entity 

Joint Venture Submission 
Requirements 

All 
partners 
Combined 

Each 
Partner 

One 
Partner 

2.3.1 Historical Financial Performance 

Submission of audited 
balance sheets and income 
statements, for the last three 
years to demonstrate the 
current soundness of the 
bidder’s financial position. 
As a minimum, a bidder’s net 
worth calculated as the 
difference between total 
assets and total liabilities 
should be positive. 

must meet 
requirement 

Not 
applicable 

must meet 
requirement 

Not 
applicable 

Form FIN-1 
with 
attachments 

2.3.2 Average Annual Construction Turnover 

Minimum average annual 
construction turnover of 
NRS. .........................,without 
vat calculated as total 
certified payments received 

N/A N/A N/A N/A Form FIN-2 
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for construction contracts in 
progress or completed, within 
best three years out of last ten 
years 

2.3.3 Financial Resources 

Using Forms FIN - 3 and 
FIN - 4 in Section IV 
(Bidding Forms) the Bidder 
must demonstrate access to, 
or availability of, financial 
resources such as liquid 
assets, unencumbered real 
assets, lines of credit, and 
other financial means, other 
than any contractual advance 
payments to meet :  

 The following cash-flow 
requirement of NRs. 
15Million  

must meet 
requirement 

must meet 
requirement 

must meet 
25% of the 
requirement 

must meet 
40% of the 
requirement 

Form FIN-3 
and Form 
FIN-4 

 

2.4 Experience 

Criteria Compliance Requirements Documents 

Requirements Single  

Entity 

Joint Venture Submission 
Requirement
s All 

partners 
Combined 

Each Partner One 
Partner 

2.4.1 General Construction Experience 

Experience under 
construction contracts in the 
role of contractor, 
subcontractor, or 
management contractor for 
at least the last three years 
prior to the application 
submission deadline. 

N/A N/A  N/A N/A Form EXP-1  

2.4.2 Specific Construction Experience 

(a) Contracts of Similar Size and Nature 
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Participation as prime 
contractor, management 
contractor, or subcontractor, 
in at least 1(one) contracts 
within the last seven (7) 
years, each with a value of at 
least NRs …………..without 
vat that has been 
successfully or is 
substantially completed and 
that are similar to the 
proposed works. The 
similarity shall be based on 
the physical size, 
complexity, methods, 
technology or other 
characteristics as described 
in section V, works 
Requirements. 

Must meet 
requirements 
as per rural 
municipal 
executive 
decisions 

Must meet 
requirements 
as per rural 
municipal 
executive 
decisions 

N/A N/A Form EXP-1 

(b) Construction Experience in Key Activities 

 For the above or other 
contracts executed during the 
period stipulated  in 2.3.2(a) 
above,  a minimum 
construction experience in 
the following key activities: 

1) Steel Structures  
2) Prefab installation 

works 

Must meet 
requirements 
as per rural 
municipal 
executive 
decisions 

Must meet 
requirements 
as per rural 
municipal 
executive 
decisions 

 Must meet 
requirements 
as per 
executive 
decisions 

N/A Form EXP-
2(b) 
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SECTION - IV 

Bidding Forms 
 
 

This Section contains the forms which are to be completed by the Bidder and submitted as part of its 

Bid. 
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Letter of Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the 
Bidder’s complete name and address.  

 

Date: .........................................................  
 

Name of the contract: .........................................................  
 

Invitation for Bid No.: .......................................................  
 
 

To: ……………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  
 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda  
issued in accordance with Instructions to Bidders (ITB) Clause 8;  

(b) We offer to execute in conformity with the Bidding Documents the following Works:  
 
(c) The total price of our Bid, excluding any discounts offered in item (d) below is:  

 
(d) The discounts offered and the methodology for their application are: 

 
(e)  Our bid shall be valid for a period of  [insert validity period as specified in ITB 18.1]  days from the 
        date fixed for the bid submission deadline in accordance with the Bidding Documents, and it shall 
         remain binding upon us and may be accepted at any time before the expiration of that period; 
 
(f) If our bid is accepted, we commit to obtain a performance security in accordance with the  

Bidding Document;  
 
(g)   Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 

eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that 
comprise the Bidder if the Bidder is a consortium or association, and the nationality of each 
Subcontractor and Supplier];  

 
(h) We, including any subcontractors or suppliers for any part of the contract, do not have any  

conflict of interest in accordance with ITB 4.3;  
 
 (i)  We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding 

process in accordance with ITB 4.3, other than alternative offers submitted in accordance with ITB 
13;  

 
(j)  Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 

contract, has not been declared ineligible, under the Employer’s country laws or official regulations or 
by an act of compliance with a decision of the United Nations Security Council;  
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(k) We are not a government owned entity/We are a government owned entity but meet the 
requirements of ITB 4.5;1  

 

(l) We understand that this bid, together with your written acceptance thereof included in your 
notification of award, shall constitute a binding contract between us, until a formal contract is 
prepared and executed;  

 
(m)  We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the 

proposed procurement proceedings and we have not been punished for an offense relating to the 
concerned profession or business.  

 
(n) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you 

may receive; and  
 

(o)  If awarded the contract, the person named below shall act as Contractor’s Representative:  
 
(p) We agree to permit the Employer/DP or its representative to inspect our accounts and records and 

other documents relating to the bid submission and to have them audited by auditors appointed by 
the Employer.  

 
 

Name: ................................................................................................. 

  

In  the capacity of   ............................................................................. 

 

Signed   …………………………………………………………... 

 

Duly authorized to sign the Bid for and on behalf of ………… 

 

Date …………………………………………………………....  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1. Use one of the two options as appropriate.  
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Table of Price Adjustment Data 
[To be used if Price Adjustment is applicable 

as per GCC  45.1] 
 

Code 
Index 

Description 

Source of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

adjustable (A) 
  0.15 0.15 

 Labor (b)     

 Materials (c)     

 
Equipment 

usage (d) 
    

  Total   1.00 

 
*Normally following source of index shall apply. Public Entity shall choose applicable Index for 

each item. 

 
(a)  Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

or  
rate fixed by District Rate Fixation Committee  

 
 
(b)  Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage:  

"National Wholesale Price Index" - "Transport Vehicles and Machinery Goods" of Nepal Rastra 

Bank  

or  

"Fuel" Price fixed by Nepal Oil Corporation.  
 
**    Bidders proposed weightings should be within the range specified by the Employer in column - 5  
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Table of Price Adjustment Data 
[To be used if Price Adjustment is applicable 

as per GCC  45.7] 
 

Code Construction 
Material* 

Unit Base Price (NRs/Unit)          
(Ex-factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be 
proposed by bidder) in column 4 and 5. 

 
Note: 
The base prices of the construction materials shall be taken as of 30 days before the deadline for 
submission of the Bid as quoted by the Bidder and verified by the Employer. For the purpose of 
calculation of price adjustment, the Ex-factory price of the same source shall be taken into consideration. 
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Bid Security 
Bank Guarantee 

 

Bank’s Name, and Address of Issuing Branch or Office  
(On Letter head of the 'A' class Commercial Bank) 

 

Beneficiary: .............................. name and address of Employer ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 
 

We have been informed that . …………. .[insert name of the Bidder]  (hereinafter called “the Bidder”) 
intends  to submit its bid (hereinafter called “the Bid”) to you for the execution of …………... name of 
Contract . …………… under Invitation for Bids No. ……………… (“the IFB”). 
 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 
 

At the request of the Bidder, we…………………. . name of Bank. ………………..   hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of . . 
………...amount in figures ………………………. (. ………….. .amount in words ……………….) 
upon receipt by us of your first demand in writing accompanied by a written statement stating that the 
Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder:  
 
(a)  has withdrawn or modifies its Bid during the period of bid validity specified by the Bidder in the 

Form of Bid; or  
(b) does not accept the correction of errors in accordance with the Instructions to Bidders  

(hereinafter “the ITB”); or  
(c)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 

(i) fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the 
performance security, in accordance with the ITB.  

(d)  is involved in fraud and corruption in accordance with the ITB 
 
This guarantee will remain in force up to and including the date ………number…………days after 
the deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may 
be extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in 
respect of this guarantee should reach the Bank not letter than the above date.  
 
This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by 
the Bidder unless notified by you for the release of the guarantee.  
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  
 

. . .Bank’s seal and authorized signature(s) . . . 
 

Note:  

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ...…… on 
…………... .................................................. ...……..………. (Applicable for Bid Security of Foreign Banks). 
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Technical Proposal Format  

 

 

Personnel 

 

 

Equipment 

 

 

Site Organization 

 

 

Method Statement 

 

 

Mobilization schedule 

 

 

Construction Schedule 

 

 

Others 
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Personnel 

Form PER-1: Proposed Personnel 
 
Bidders should provide the names of suitably qualified personnel to meet the specified requirements for 
each of the positions listed in Section III (Evaluation and Qualification Criteria). The data on their 
experience should be supplied using the Form below for each candidate. 
 
No. Name Position Academic 

Qualification 
Total Work 
Experience (years) 

Experience in 
similar 
works(years) 

1  

 

    

2  

 

    

3  

 

    

4  

 

    

5  

 

    

6  

 

    

 

*As listed in Section III (Evaluation and Qualification Criteria). 
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Form PER -2: Resume of Propose Personnel 
 
The Bidder shall provide all the information requested below. Fields with asterisk(*) shall be used for 
evaluation. 
 
Position* 
Personal information Name 

 
Date of Birth 

Professional qualifications 
 

 Name of Employer 
 

 Address of employer 
 

 Telephone Contact(manager/Personnel 
officer) 

 Fax E-mail 
 

 Job  
title 

Years with present employer 

 
Summarize professional experience over the last twenty years in reverse chronological order. Indicate 
particular technical and managerial experience relevant to the project. 
 

From* To* Company, project, position and relevant technical and 
management experience* 

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
Note: In case of e-submission the resume of propose personnel shall be submitted on notification by the 
employer as per ITB 27. 
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Bidder’s Information and Qualification Format 

 
 
 
 
Site Organization  
 
 
 
 
 

Method Statement  
 
 
 
 
 

Mobilization Schedule  
 
 
 
 
 

Construction Schedule  
 
 
 
 
 

Others  
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Bidder’s Qualification 

To establish its qualification to perform the contract in accordance with Section III (Evaluation and 
Qualification Criteria) the Bidder shall provide the information requested in the corresponding 
Information sheets included hereunder. 

 

Form ELI - 1: Bidder’s Information Sheet  
 

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 
accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 
comply with    ITB 4.5.  
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Form ELI - 2: JV Information Sheet 
 

Each member of a JV must fill in this form  
 

 

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB 
4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB 20.2. 
3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB 4.5. 
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Form LIT-1: Pending Litigation 

Each member of a JV must fill in this form 

Pending Litigation 

 No pending litigation in accordance with Criteria 2.2 of Section III ( Evaluation and 
Qualification Criteria) 

 Pending Litigation in accordance with criteria 2.2 of Section III ( Evaluation and 
Qualification Criteria) 

Year Matter in Dispute Value of Pending 
Claim in NRs. 

Value of Pending 
Claim as a 
Percentage on Net 
Worth 
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Form FIN-1: Financial Situation 

Each bidder or member of a JV must fill in the form 

Financial Data for Previous 3 Years [in NRs.] 

Year 1: Year 2: Year 3: 

 

Information from balance sheet 

Total Assets    

Total Liabilities    

Net worth    

Current Assets    

Current liabilities    

 

Information from income statement 

Total Revenues    

Profit Before Tax    

Profit After Tax    

 Attached are copies of financial statements (balance sheets including all related notes, and  income 
statements) for the last three or above years, as indicated above, complying with the following 
conditions. 

 All such documents reflect the financial situation of the bidder or partner to a JV, and not sister or 
parent companies. 

 Historic financial statements must be audited by a certified auditor. 

 Historic financial statements must be complete, including all notes to the financial statements. 

 Historic financial statements must correspond to accounting periods already completed and 
audited (no statements for partials periods shall be requested or accepted). 

Note: in case of e-submission should not be  uploaded but shall be submitted on notification by the 
employer as per ITB 27.1 
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Form FIN-2: Average Annual Construction Turnover 

Each bidder or member of a JV must fill in this form 

The information supplied should be the Annual Turnover of the bidder or each member of  a JV in terms 
of the amounts billed to clients for each year for work in progress or completed to NRs at the end of period 
reported. 

Annual turnover data for the last 7 years (construction only) 

Year Amount currency 

  

 

Average Annual Construction turnover (best three 
years within the last 7 years) 
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Form FIN-3; Financial Resources 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and 
other financial means, net of current commitments, available to meet the total construction cash flow 
demands of the subject contract or contracts as indicated in section III (Evaluation and Qualification 
Criteria). 

Financial Resources 

No. Sources of financing Amount in NRs. 

1   

2   

3   

4   

 

Note: the letter from the bank must be unconditional. 
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Form FIN-4: Current Contract Commitments/ Works in Progress 

Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or 
acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued. 

Current Contract Commitments 

No. Name of 
contract 

Name of the 
Contractor/s 

Employer’s 
contact 
Address, Tel, 
Fax 

Contract 
Amount 

Contract 
Date 

Contract 
Duration 

Value of 
Outstanding 
Works(NRs.) 

Estimated 
completion 
Date 

Average Monthly 
Invoicing (NRs/months) 

1  

 

        

2  

 

        

3  

 

        

4  
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Form EXP-1: General Construction Experience 

Each bidder or member of a JV must fill in the form 

General Construction Experiences 

Starting 
month 
year 

Ending 
month year 

year Contract Identification and  name and address of 
employer, brief description of the works executed  
by the bidder 

Role of bidder 
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Form EXP-2(a): Specific Construction Experience 

Fill up one (1) form per contract 

Contract of similar size and Nature 

Contract no……….…of…………. Contract Identification 

Award Date  Completion 
Date 

 

Role in Contract Contractor Management 
Contractor 

Sub contractor 

Total Contract Amount NRs…………. 

 

  

If partner in a JV or subcontractor, 
specify participation of total 
contract amount 

Percent of total Amount 

Employer’s name: 

Address: 

Telephone/ Fax: 

Number: 

E-mail: 

 

Description of the similarity in accordance with criteria 2.4.2(a) of section III 

Note: The employer should insert 
here contract size, complexity, 
methods, technology, or other 
characteristics as described in 
Section V (Work Requirements) 
against which the bidder 
demonstrates similarity in the box 
on the right-hand side. 
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Form EXP-2(b): Specific Construction Experience in Key Activities 

Fill up one (1) form per contract. 

Contract of similar size and Nature 

Contract no……….…of…………. Contract Identification 

Award Date  Completion 
Date 

 

Role in Contract Contractor Management 
Contractor 

Sub contractor 

Total Contract Amount NRs…………. 

 

  

If partner in a JV or subcontractor, 
specify participation of total 
contract amount 

Percent of total Amount 

Employer’s name: 

Address: 

Telephone/ Fax: 

Number: 

E-mail: 

 

Description of the similarity in accordance with criteria 2.4.2(a) of section III 

Note: The employer should insert 
here production rate(s) for the key 
activity (activities) subject contract 
against which the bidder 
demonstrates in the box on the 
right-hand-side production rates 
achieved by him on previous 
contracts. 
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Part - II 

     REQUIREMENTS    
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SECTION - V 
Works Requirements 

 
 
 
This  Section  contains  the  Specification,  the  Drawings,  and  supplementary  information  that 
describe the Works to be procured.  
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Scope of Work 

 
 
 

The scope of work in Khanda devi Rural Municipality, Makadum, Ramechhap are as 
follows: 

 Construction of Prefab Office  Buildings 
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Specifications 

Notes on the Specifications  
 
A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and  
competitively to the requirements of the Employer without qualifying or conditioning their Bids.  
The specifications must be drafted to permit the widest possible competition and, at the same time,  
present a clear statement of the required standards of workmanship, materials, and performance of  
the goods and services to be procured. Only if this is done will the objectives of economy, efficiency  
and fairness in procurement be realized, responsiveness of Bids be ensured, and the subsequent task  
of bid evaluation facilitated. The specifications should require that all goods and materials to be  
incorporated in the Works be new, unused, of the most recent or current models, and incorporate all  
recent improvements in design and materials unless provided otherwise in the Contract.  
 
Samples of specifications from previous similar projects are useful in this respect. The use of metric  
units is encouraged by the Funding Agency in case of funding assisted projects. Most specifications  
are normally written specially by the Employer or Project Manager to suit the Contract Works in  
hand. The available standard specification of works of Ministry of Physical Infrastructure and 
Transport, DoLIDAR and Other line Ministries can be adopted for respective civil construction works.  
 
There are considerable advantages in standardizing General Specifications for repetitive Works in 
recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the 
same country or region where similar conditions prevail. The General Specifications should cover all 
classes of workmanship, materials, and equipment commonly involved in construction, however it may 
not necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of 
Particular (Special) Specifications to amend and or supplement the provision of the General 
Specifications to meet the requirement of the particular Works.  
 
Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 
standards for goods, materials, and workmanship, recognized international standards should be used 
as much as possible. Where other particular standards are used, whether national standards of Nepal or 
other standards, the specifications should state that goods, materials, and workmanship that meet other 
authoritative standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable.  
 
Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible 
to the technical solutions indicated in the Procurement Documents for certain elements of the Works, 
taking into consideration the comparative specialized advantage of potential bidders. For example:  
 
The Employer should provide a description of the selected parts of the Works with appropriate 
references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating 
that the alternative solutions if applicable shall be at least structurally and functionally equivalent to 
the basic design parameters and specifications.  
 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by 
the Employer, including drawings, design calculations, technical specifications, breakdown of prices, 
proposed construction methodology, and other relevant details.  
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Sample Clause: Equivalency of Standards and Codes  
 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and  
materials to be furnished, and work performed or tested, the provisions of the latest current edition or  
revision of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in  
the Contract. Where such standards and codes are national, or relate to a particular country or region,  
other authoritative standards that ensure a substantially equal or higher quality than the standards and  
codes specified will be accepted subject to the Project Manager’s prior review and written consent.  
Differences between the standards specified and the proposed alternative standards shall be fully  
described in writing by the Contractor and submitted to the Project Manager at least 30 days prior to  
the date when the Contractor desires the Project Manager’s consent. In the event the Project Manager  
determines that such proposed deviations do not ensure substantially equal or higher quality, the  
Contractor shall comply with the standards specified in the documents.  
 
These Notes for Preparing Specifications are intended only as information for the Employer or the  
person drafting the Procurement Documents. They should not be included in the final documents.  

 
 
 
 
 
 

Please prefer DUDBC standard Specification  
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Drawings 

 
 

Note:  
 
1. It is customary to bind the drawings in a separate volume, which is often larger than other 

volumes of the contract documents. The size will be dictated by the scale of the drawings, which 
must not be reduced to the extent that details are reduced illegible.  

 

2. A simplified map showing the location of the Site in relation to the local geography, indicating major 
roads, posts, airports, and railroads, is helpful.  

 
3. The construction drawings, even if not fully developed, must show sufficient details to enable 

bidders to understand the type and complexity of the work involved and the price the Bill of 
Quantities.  

 
 
 
 
 

Bidders shall collect the detail drawings from  

Khanda devi Rural Municipality, Makadum, 
Ramechhap 
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Supplementary Information 
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SECTION - VI 

Bill of Quantities1 

 

Notes for Unit Rate Contracts : 

Objectives 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the 

periodic valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient 
detail to distinguish between the different classes of Works, or between Works of the same nature 
carried out in different locations or in other circumstances which may give rise to different 
considerations of cost.  Consistent with these requirements, the layout and content of the Bill of 
Quantities should be as simple and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d)   Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to 
be used for the measurement of any part of the works. 
 
Work Items 
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts 
of the Works which by nature, location, access, timing, or any other special characteristics may give 
rise to different methods of construction, or phasing of the Works, or considerations of cost.  General 
items common to all parts of the works may be grouped as a separate section in the Bill of 
Quantities.   

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 
included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of 
rates quoted by the Bidders, the Day work Schedule should normally comprise the following: 

                                                             
1  In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this 

section. 
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(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work 
rates or prices are to be inserted by the Bidder, together with a statement of the conditions 
under which the Contractor will be paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as 
bid.  The rate to be entered by the Bidder against each basic Day work item should include the 
Contractor’s profit, overheads, supervision, and other charges. 

Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible 
price increases should be provided as a provisional sum in the Summary Bill of Quantities.  The 
inclusion of such provisional sums often facilitates budgetary approval by avoiding the need to 
request periodic supplementary approvals as the future need arises.  Where such provisional sums or 
contingency allowances are used, the Contract Data should state the manner in which they will be 
used, and under whose authority (usually the Project Manager’s). 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried 
forward, with provisional sums for Day work, for physical (quantity) contingencies, and for price 
contingencies (upward price adjustment) where applicable. 

 
These Notes for Preparing Specifications are intended only as information for the Employer or the 
person drafting the Bidding documents.  They should not be included in the final documents. 
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Preamble of Bill of Quantities 
 

A. General  
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and 
Special Conditions of Contract, Technical Specifications, and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to 
provide a common basis for bidding. The basis of payment will be the actual quantities of work 
ordered and carried out, as measured by the Contractor and verified by the Project Manager  and  
valued  at  the  rates  and  prices  bid  in  the  priced  Bill  of  Quantities,  where applicable, and 
otherwise at such rates and prices as the Project Manager may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the 
records shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor 
carry out such work without the prior agreement of the Engineer, the Engineer may request the 
Contractor to carry out investigations to confirm the extent of the work and the quantity of work 
certified for payment shall be solely at the Engineer's discretion. The cost of any such investigation 
shall be borne by the Contractor. 

 

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under 
the Contract, include all construction equipment, labor, supervision, materials, erection, 
maintenance, insurance, profit, taxes, and duties, together with all general risks, liabilities, and 
obligations set out or implied in the Contract.  

 

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether 
quantities are stated or not. The cost of items against which the Contractor has failed to enter a rate 
or price shall be deemed to be covered by other rates and prices entered in the Bill of Quantities.  

 

6. The whole cost of complying with the provisions of the Contract shall be included in the Items 
provided in the priced Bill of Quantities, and where no Items are provided, the cost shall be  
deemed to be distributed among the rates and prices entered for the related Items of Work.  

 
7. General directions and descriptions of work and materials are not necessarily repeated nor 

summarized in the Bill of Quantities. References to the relevant sections of the Contract 
documentation shall be made before entering prices against each item in the priced Bill of 
Quantities. The Specification Clause references where  given in the item description of the Bills of 
Quantities are for the convenience of bidders and generally refer to the principal relevant- 
specification clause but do not necessarily represent the whole of the specification requirements for 
the work required within the item. The presence of a Specification clause reference shall not in any 
way reduce the Bidders obligation to complete work in accordance with all the requirements of the 
Specification. 

 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole 
or in part at the direction and discretion of the Project Manager in accordance with the Conditions 
of Contract.  

 
9. The method of measurement of completed work for payment shall be in accordance with the 

Specifications. 
 

10.  The abbreviations and symbols used in this Bill of Quantities are: 
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B. Day work Schedule  
 
a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. 
Bidders shall enter basic rates for day work items in the Schedules. These rates shall apply to any 
quantity of day work ordered by the Project Manager. Nominal quantities have been indicated against 
each item of day work, and the extended total for day work shall, be carried forward as a Provisional 
Sum to the Summary Total Bid Amount. Unless otherwise adjusted, payments for day work shall be 
subject to price adjustment in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will 
be reckoned from the time of arrival of the labor at the job site to execute the particular item of day 
work to the time of departure from the job site, but excluding meal breaks and rest periods. Only the 
time of classes of labor directly doing work ordered by the Project Manager and are competent to 
perform such work will be measured. The time of gangers (charge hands) actually doing work with 
the gangs will also be measured but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day 
work, calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. 
LABOR". The rates for labor shall be deemed to cover all costs to the Contractor including (but not 
limited to) i) the amount of wages paid to such labor, transportation time, overtime, subsistence 
allowances, ii) any sums paid to or on behalf of such labor for social benefits in accordance with 
Nepal law, iii) Contractor's profit, overheads, superintendence, liabilities and insurance and iv) 
charges incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and 
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK 
RATES:2 EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for 
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and 
other consumables and all overhead, profit and administrative costs related to the use of such 
equipment. The cost of drivers, operators and assistants also shall be included in the rate of the 
equipment and no separately payment shall be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only 
the actual number of working hours will be eligible for payment, except that where applicable and 
agreed with the Project Manager, the travelling time from the part of the Site where the Construction 
Plant was located when ordered by the Project Manager to be employed on day work and the time for 
return journey there to shall be included for payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for 
materials for which the cost is included in the percentage addition to labor costs as detailed 
heretofore), at the rates entered by him in the "SCHEDULE OF DAY WORK RATES: 3 
MATERIALS" and shall be deemed to include overhead charges and profit as follows; 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, 
handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at 
the Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store 
or stockpile on the Site to the place where it is to be used also shall be include in the same rate. 
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Provisional Sums  
A general provision for physical contingencies (quantity overruns) may be made by including a 
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price 
increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion 
of such provisional sums often facilitates budgetary approval by avoiding the need to request periodic 
supplementary approvals as the future need arises. Where such provisional sums or contingency 
allowances are used, the SCC should state the manner in which they will be used, and under whose 
authority (usually the Project Manager’s).  
 
The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional 
sum with an appropriate brief description. A separate procurement procedure is normally carried out by 
the Employer to select such specialized contractors. To provide an element of competition among the 
Bidders in respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as 
prime Contractor for the use and convenience of the specialist contractors, each related provisional sum 
should be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such 
amenities, facilities, attendance, etc.  
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Bill of Quantities 

 
 
 
 

Bill of Quantity is attached in behind last page of this 
document 
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General Conditions of Contract  
 

A. General 

1. Definitions 1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount 
accepted in the Letter of Acceptance for the execution 
and completion of the Works and the remedying of any 
defects. 

(b) The  Activity  Schedule  is  a  schedule  of  the  activities 
comprising  the  construction,  installation,  testing,  and 
commissioning of the Works in a lump sum contract. It 
includes a lump sum price for each activity, which is used 
for valuations and for assessing the effects of Variations 
and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the 
Employer and the Contractor to resolve disputes in the first 
instance, as provided for in GCC 23.2 hereunder. 

(d) Bill of Quantities means the priced and completed Bill of 
Quantities forming part of the Bid. 

(e)  Compensation Events are those defined in GCC 42 
hereunder. 

(f)  The Completion Date is the date of completion of the 
Works as certified by the Project Manager, in accordance 
with GCC 53.1. 

(g)  The Contract is the Contract between the Employer and the 
Contractor to execute, complete, and maintain the Works. 

It consists of the documents listed in GCC 2.3 below. 

(h) The Contractor is the party whose Bid to carry out the 
Works has been accepted by the Employer. 

(i) The Contractor’s Bid is the completed bidding document 
submitted by the Contractor to the Employer. 

(j) The Contract Price is the Accepted Contract Amount stated 
in the Letter of Acceptance and thereafter as adjusted in 
accordance with the Contract. 

(k) Days are calendar days; months are calendar-months. 

(l) Day works are varied work inputs subject to payment on a 
time basis for the Contractor’s employees and Equipment, in 
addition to  payments  for  associated  Materials  and Plant. 

(m) A  Defect  is  any  part  of  the  Works  not  completed  in 
accordance with the Contract. 

(n) The Defects Liability Certificate is the certificate issued by 
Project Manager upon correction of defects by the Contractor.  

(o) The Defects Liability Period is the period calculated from 
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    the Completion Date where the Contractor remains 
responsible for remedying defects.  

(p) Drawings  include  calculations  and  other  information 
provided  or  approved  by  the  Project  Manager  for  the 
execution of the Contract.  

(q) The Employer is the party who employs the Contractor to 
carry out the Works, as specified in the SCC.  

(r) Equipment is the Contractor’s machinery and vehicles 
brought temporarily to the Site to construct the Works.  

(s) Force Majeure means an exceptional event or circumstance:  
which is beyond a Party's control; which such Party could not 
reasonably have provided against before entering into the 
Contract; which, having arisen, such Party could not 
reasonably have avoided or overcome; and, which is not 
substantially attributable to the other Party.  

(t) The Initial Contract Price is the Contract Price listed in the 
Employer’s Letter of Acceptance.  

(u) The Intended Completion Date is the date on which it is 
intended that the Contractor shall complete the Works. 
 The Intended Completion Date is specified in the SCC. 
The Intended Completion Date may be revised only by the 
Project Manager by issuing an extension of time or an 
acceleration order.  

(v) Letter of Acceptance means the formal acceptance by the 
Employer of the Bid and denotes the formation of the contract 
at the date of acceptance.  

(w) Materials are all supplies, including consumables, used by 
the Contractor for incorporation in the Works.  

(x)   Party means the Employer or the Contractor, as the context 
requires.  

(y)   SCC means Special Conditions of Contract  

(z) Plant is any integral part of the Works that shall have a 
mechanical, electrical, chemical, or biological function.  

(aa) The Project Manager is the person named in the SCC (or  
 any other competent person appointed by the Employer  
 and notified to the Contractor, to act in replacement of the  
 Project Manager) who is responsible for supervising the  
 execution of the Works and administering the Contract. 

(bb) Retention Money means  the  aggregate  of  all  monies  
 retained by the Employer pursuant to GCC 46.1.  

(cc) The Site is the area defined as such in the SCC. 

(dd) Site Investigation Reports are those that were included in 
the bidding documents and are factual and interpretative 
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        reports about the surface and subsurface conditions at the  
 Site. 

 (ee) Specification means the Specification of the Works 
included in the Contract and any modification or addition 
made or approved by the Project Manager.  

(ff) The Start Date is given in the SCC.   It is the latest date 
when the Contractor shall commence execution of the 
Works. It does not necessarily coincide with any of the 
Site Possession Dates.  

(gg) A Subcontractor is a person or corporate body who has a 
Contract with the Contractor to carry out a part of the work in 
the Contract, which includes work on the Site. 

 (hh) Temporary Works are works designed, constructed, 
installed, and removed by the Contractor that are needed 
for construction or installation of the Works.  

(ii)  A Variation is an instruction given by the Project Manager 
which varies the Works. 

(jj)  The Works are what the Contract requires the Contractor to 
construct, install, and turn over to the Employer, as defined in 
the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also 
means female or neuter, and the other way around.   Headings 
have no significance.   Words have their normal meaning under 
the language of the Contract unless specifically defined.   The 
Project Manager shall provide instructions clarifying queries 
about these GCC. 

2.2 If sectional completion is specified in the SCC, references in 
the GCC to the Works, the Completion Date, and the Intended 
Completion Date apply to any Section of the Works (other than 
references to the Completion Date and Intended Completion 
Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the 
following order of priority: 

(a)  Contract Agreement, 

(b)  Letter of Acceptance, 

(c)  Letter of Bid, 

(d)  Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g)  Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum 
contracts), and 
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(i) Any other document listed in the SCC as forming part of 
the Contract.  

3. Language and Law 3.1 The language of the Contract and the law governing the Contract 
are stated in the SCC. 

4. Project Manager's 
Decisions 

4.1 Except where otherwise specifically stated, the Project Manager 
shall decide contractual matters between the Employer and the 
Contractor in the role representing the Employer.  

5. Delegation 5.1 The  Project  Manager  may  delegate  any  of  his  duties  and 
responsibilities to other people, except to the Adjudicator, after 
notifying the Contractor, and may cancel any delegation after 
notifying the Contractor. 

6. Communications 6.1 Communications between parties that are referred to in the 
Conditions shall be effective only when in writing.   A notice 
shall be effective only when it is delivered.  

7. Subcontracting 7.1 Not Allowed 

8. Other Contractors 8.1 The Contractor shall cooperate and share the Site with other 
contractors, public authorities,  utilities,  and  the  Employer 
between the dates given in the Schedule of Other Contractors, 
as referred to in the SCC. The Contractor shall also provide 
facilities and services for them as described in the Schedule. 
The Employer may modify the Schedule of Other Contractors, 
and shall notify the Contractor of any such modification 

9. Personnel and Equipment 9.1 The Contractor shall employ the key personnel and use the 
equipment identified in its Bid to carry out the Works, or 
other personnel and equipment approved by the Project Manager.  
The Project Manager shall approve any proposed replacement of 
key personnel and equipment only if their relevant qualifications 
or characteristics are substantially equal to or better than those 
proposed in the Bid.  

9.2 If the Project Manager asks the Contractor to remove a person 
who is a member of the Contractor’s staff or work force, stating 
the reasons, the Contractor shall ensure that the person leaves 
the Site within seven days and has no further connection with 
the work in the Contract.  

10.  Employer’s and 
Contractor's Risk 

10.1 The Employer carries the risks which this Contract states are 
Employer’s risks, and the Contractor carries the risks which 
this Contract states are Contractor’s risks.  

11.   Employer’s Risks 

 

11.1 From the Start Date until the Defects Liability Certificate has 
been issued, the following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

       to property  (excluding the Works, Plant, Materials, and 
Equipment), which are due to 
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(i) use or occupation of the Site by the Works or for the 
purpose of the Works, which is the unavoidable result 
of the Works or 

(ii) negligence, breach of statutory duty, or interference 
with  any  legal  right  by  the  Employer  or  by  any 
person employed by or contracted to him except the 
Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and 
Equipment to the extent that it is due to a fault of the 
Employer or in the Employer’s design, or due to war or 
radioactive contamination directly affecting the country 
where the Works are to be executed. 

11.2 From the Completion Date until the Defects Liability Certificate 
has been issued, the risk of loss of or damage to the Works, Plant, 
and Materials is an Employer’s risk except loss or damage due 
to 

(a)   a Defect which existed on the Completion Date, 

(b)   an event occurring before the Completion Date, which was 
not itself an Employer’s risk, or 

(c) the  activities  of  the  Contractor  on  the  Site  after  the 
Completion Date. 

12.  Contractor’s Risks 

 

12.1 From the Starting Date until the Defects Liability Certificate has 
been issued, the risks of personal injury, death, and loss of or 
damage to property (including, without limitation, the Works, 
Plant, Materials, and Equipment) which are not Employer’s 
risks are Contractor’s risks.  

13.  Insurance 13.1 The Contractor shall provide insurance in the joint names of 
the Employer and the Contractor from the Start Date to the end 
of the Defects Liability Period, in the amounts and deductibles 
stated in the SCC for the following events which are due to the 
Contractor’s risks:  

(a)   loss of or damage to the Works, Plant, and Materials;  

(b)   loss of or damage to Equipment;  

  (c) loss of or damage to property (except the Works, Plant, 
Materials, and Equipment) in connection with the Contract; 
and  

(d)   Personal injury or death.  

 

13.2  Policies and certificates for insurance shall be delivered by the 
Contractor to the Project Manager for the Project Manager’s 
approval before the Start Date. All such insurance shall 
provide for compensation to be payable in the proportions of 
Nepalese Rupees required to rectify the loss or damage 
incurred.  

13.3   If  the  Contractor  does  not  provide  any  of  the  policies  and 
certificates required, the Employer may affect the insurance 
which the Contractor should have provided and recover the 
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premiums the Employer has paid from payments otherwise due 
to the Contractor or, if no payment is due, the payment of the 
premiums shall be a debt due.  

13.4 Alterations to the terms of insurance shall not be made 
without the approval of the Project Manager.  

13.5 Both parties shall comply with any conditions of the insurance 
policies.  

14.  Site Investigation Reports 14.1 The Contractor,  in  preparing  the  Bid,  shall  rely  on  any 
Site Investigation Reports referred to in the SCC, 
supplemented by any information available to the Bidder. 

15. Contractor to Construct 
the Works 

15.1 The Contractor shall construct and install the Works in 
accordance with the Specifications and Drawings. 

16.  The Works to Be 
Completed within intended 
Completion Date 

16.1 The Contractor may commence execution of the Works on the 
Start Date and shall carry out the Works in accordance 
with the Program submitted by the Contractor, as updated 
with the approval of the Project Manager, and complete them 
within the intended Completion Date. 

17.  Design by contractor and 
Approval by the Project 
Manager 

 

17.1 The contractor shall be responsible for the design of 
permanent works as   specified in SCC. 

17.2 Contractor shall be responsible for design of the Temporary 
Works. The Contractor shall submit Specifications and 
Drawings showing the proposed Temporary Works to the 
Project Manager, for his approval. 

17.3 All  Drawings  prepared  by  the  Contractor  for  the  execution  
of  the temporary or permanent Works, shall be subject to 
prior approval by the Project Manager before their use. 

17.4 The Project Manager’s approval shall not alter the Contractor’s 
responsibility for design of temporary works.  

18. Safety, Security and 
Protection of the 
Environment 

18.1 The  Contractor  shall,  throughout  the  execution,  and  
completion  of  the works and remedying of any defects therein: 

a.  Have full regard for the safety of all persons entitled to be 
upon the site and keep the site (so as the same is under his 
control) and  the  works  (so  far  as  the  same  are  not  
completed  or occupied by the Employer) in an orderly state 
appropriate to the avoidance of danger to such persons. 

b.  Provide and maintain at his own cost all lights, guards, 
fencing, warning signs and watching, when necessary or 
required by the Project  Manager  or  by  any  duly  
constituted  authority,  for  the protection of the Works of 
for the safety and convenience of the public or others. 

c.  Take all reasonable steps to protect the environment on and 
off the  site  and  to  avoid  damage  or  nuisance  to  persons 

    or  to property of the public or others resulting from 
pollution, noise or other  causes  arising  as  a  consequence  
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of  his  methods  of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other 
plant cover as soon as possible to protect them from erosion.  

e.  Any spoil or material removed from drains shall be disposed 
off to  designated  stable  tipping  areas  as  directed  by  the  
Project Manager. 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  
the processing or preparation of any materials forming part 
of the works. 

g.  The  Project  Manager  shall  have  the  power  to  disallow  
any working practice or activity of the Contractor or direct 
that such practices or activities be modified should the 
Project Manager consider,  on  the  advice  of  the  relevant  
Government Departments,  that  the  practices  or  activities  
will  be harmful to wildlife. 

h.  Provide  on  the  Site  such  life  saving  apparatus  as  may  
be appropriate  and  an  adequate  and  easily  accessible  
first  aid outfit  or  such  outfits  as  may  be  required  by  
any  government ordinance,  factory  act,  etc.,  subsequently  
published  and amended from time to time. 

19.  Discoveries 19.1 Anything of historical or other interest or of significant value 
unexpectedly discovered on the Site shall be the property of the  
Employer. The Contractor shall notify the Project Manager of 
such discoveries and carry out the Project Manager’s instructions 
for dealing with them. 

20.  Possession of the 

 Site 

 

20.1 The Employer shall give possession of all parts of the Site to the 
Contractor.  If possession of a part is not given by the date stated 
in the SCC, the Employer shall be deemed to have delayed the 
start of the relevant activities, and this shall be a Compensation 
Event.  

21.  Access to the Site 21.1 The Contractor shall allow the Project Manager and any person 
authorized by the Project Manager access to the Site and to 
any place where work in connection with the Contract is 
being carried out or is intended to be carried out.  

22.  Instructions, Inspections 
and Audits 

22.1 The Contractor shall carry out all instructions of the Project 
Manager which comply with the applicable laws where the 
Site is located. 

22.2 The Contractor shall permit the GoN/DP and/or persons 
appointed by the GoN/DP to inspect the Site and/or the accounts 
and records of the Contractor and its sub-contractors relating 
to the performance of the Contract, and to have such accounts 
and records audited by auditors appointed by the GoN/DP if 
required by the GoN/DP. The Contractor’s attention is drawn to 
Sub-Clause 58.2 which provides, inter alia, that acts intended to  

         materially impede the exercise of the GoN’s/DP’s inspection 
and audit rights provided for under this Sub-Clause constitute a 
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obstructive practice subject to contract termination. 

23.  Dispute Settlement 

 

23.1 The Employer and the Contractor shall attempt to settle 
amicably by direct negotiation any disagreement or dispute 
arising between them under or in connection with the Contract. 

23.2 Any dispute between the Parties as to matters arising pursuant 
to this Contract which cannot be settled amicably within thirty 
(30) days after receipt by one Party of the other Party‘s request 
for such amicable settlement may be referred to Arbitration 
within 30 days after the expiration of amicable settlement 
period. 

24.  Appointment of the 
Adjudicator/ DRC 
Members 

 

Not Applicable 

25 Procedures for Disputes 25.1 In case of arbitration, the arbitration shall be conducted in 
accordance with the arbitration procedures published by the 
Nepal Council of Arbitration (NEPCA) at the place given in the 
SCC.  

B.  Time Control 

26.  Program 26.1 Within the time stated in the SCC, after the date of the 
Letter of Acceptance, the Contractor shall submit to the 
Project Manager for approval a Program showing the general 
methods, arrangements, order, and timing for all the activities 
in the Works. In the case of a lump sum contract, the 
activities in the Program shall be consistent with those in the 
Activity Schedule.  

26.2 An update of the Program shall be a program showing the 
actual progress achieved on each activity and the effect of the 
progress achieved on the timing of the remaining work, 
including any changes to the sequence of the activities.  

26.3 The Contractor shall submit to the Project Manager for 
approval an updated Program at intervals no longer than the 
period stated in the SCC.    If the Contractor does not 
submit an updated Program within this period, the Project 
Manager may withhold the amount stated in the SCC from the 
next payment certificate and continue to withhold this 
amount until the next payment after the date on which the 
overdue Program has been submitted. In the case of a lump 
sum contract, the Contractor shall Provide an updated Activity 
Schedule within 15 days of being instructed to by the Project 
Manager. 

26.4 The Project Manager’s approval of the Program shall not 
alter the Contractor’s obligations. The Contractor may revise 
the Program and submit it to the Project Manager again 
at any time. A revised Program shall show the effect of 
Variations and Compensation Events. 

27.  Extension of 27.1 The Project Manager shall extend the Intended Completion 
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the Intended 

Completion Date 

 

Date if a Compensation Event occurs or a Variation is 
issued which makes it impossible for Completion to be 
achieved by the Intended Completion Date without the  

        Contractor taking steps to accelerate the remaining work, 
         which would cause the Contractor to incur additional cost. 

27.2 The Project Manager shall decide whether and by how 
much to extend the Intended Completion Date within 21 
days of the Contractor asking the Project Manager for a 
decision upon the effect of a Compensation Event or 
Variation and submitting full supporting information at 
least 7 days prior to the intended completion date.  If the 
Contractor has failed to give early warning of a delay or has 
failed to cooperate in dealing with a delay, the delay by this 
failure shall not be considered in assessing the new Intended 
Completion Date.  

28.  Acceleration 28.1 When the Employer wants the Contractor to finish before 
the Intended Completion Date, the Project Manager shall 
obtain priced proposals for achieving the necessary 
acceleration from the Contractor.   If the Employer accepts 
these proposals, the Intended Completion Date shall be 
adjusted accordingly and confirmed by both the Employer 
and the Contractor.  

28.2 If the Contractor’s priced proposals for acceleration are 
accepted by the Employer, they are incorporated in the 
Contract Price and treated as a Variation.  

29.  Delays Ordered by the 
Project Manager 

29.1 The Project Manager may instruct the Contractor to delay 
the start or progress of any activity within the Works. 

30.  Management Meetings 30.1 Either the Project Manager or the Contractor may require 
the other to attend a management meeting. The business of 
a management meeting shall be to review the plans for 
remaining work and to deal with matters raised in accordance 
with the early warning procedure. 

30.2 The Project Manager shall record the business of 
management meetings and provide copies of the record to 
those attending the  meeting and to the Employer.   The 
responsibility of the parties  for actions to be taken shall be 
decided by the Project Manager either at the management 
meeting or after the management meeting and stated in 
writing to all who attended the meeting. 

    31.  Early Warning             31.1 The Contractor shall warn the Project Manager at the 
earliest opportunity of specific likely future events or 
circumstances that may adversely affect the quality of the 
work, increase the Contract Price, or delay the execution of 
the Works.  The Project Manager may require the 
Contractor to provide an estimate of the expected effect 
of the future event or circumstance on the Contract Price 
and Completion Date.   The estimate shall be provided 
by the Contractor as soon as reasonably possible. 
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31.2 The Contractor shall cooperate with the Project 
Manager in making and considering proposals for how 
the effect of such an event or circumstance can be avoided  

          or reduced by anyone involved in the work and in carrying 
out any resulting instruction of the Project Manager. 

C.   Quality Control 

32.  Identifying Defects 

 

 

 

32.1 The Project Manager shall check the Contractor’s work and 
notify the Contractor of any Defects that are found.   Such 
checking shall not affect the Contractor’s responsibilities. 
The Project Manager may instruct the Contractor to search 
for a Defect and to uncover and test any work that the 
Project Manager considers may have a Defect.  

33.  Tests 33.1 If the Project Manager instructs the Contractor to carry out 
a test not specified in the Specification to check whether any 
work has a Defect and the test shows that it does, the 
Contractor shall pay for the test and any samples.   If there is 
no Defect, the test shall be a Compensation Event. 

34.  Correction of Defects 34.1 The Project Manager shall give notice to the Contractor of 
any Defects before the end of the Defects Liability Period, 
which begins at Completion, and is defined in the SCC. The 
Defects Liability Period shall be extended for as long as 
Defects remain to be corrected. 

34.2 Every time notice of a Defect is given, the Contractor 
shall correct the notified Defect within the length of time 
specified by the Project Manager’s notice. 

35.  Uncorrected Defects 35.1 If the Contractor has not corrected a Defect within the 
time specified in the Project Manager’s notice, the Project 
Manager shall assess the cost of having the Defect 
corrected, and the Contractor shall pay this amount. 

D.   Cost Control 

36.  Contract Price 36.1 In the case of a Unit Rate contract, the Bill of 
Quantities shall contain priced items for the Works to be 
performed by the Contractor. The Bill of Quantities is 
used to calculate the Contract Price.   The Contractor will be 
paid for the quantity of the work accomplished at the rate in 
the Bill of Quantities for each item. 

36.2 In the case of a lump sum contract, the Activity Schedule 
shall contain the priced activities for the Works to be 
performed by the Contractor. The Activity Schedule is used 
to monitor and control the performance of activities on 
which basis the Contractor will be paid. If payment for 
Materials on Site shall be made separately, the Contractor 
shall show delivery of Materials to the Site separately on 
the Activity Schedule. 
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37. Changes in the Contract 
Price 

37.1 In the case of an Unit Rate contract: 

(a)  If the final quantity of the work done differs from the 
quantity in the Bill of Quantities for the particular item 

      by more than 25 percent, provided the change exceeds 2 
percent of the Initial Contract Price, the Project 
Manager shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes 
in quantities if thereby the Initial Contract Price is 
exceeded by more than 10 percent, except with the prior 
approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall  
provide the Project Manager with a detailed cost 
breakdown of any rate in the Bill of Quantities. 

37.2 In the case of a lump sum contract, the Activity Schedule 
shall be amended by the Contractor to accommodate changes 
of Program or method of working made at the Contractor’s 
own discretion. Prices in the Activity Schedule shall not be 
altered when the Contractor makes such changes to the 
Activity Schedule. 

38.  Variations 38.1 All Variations shall be included in updated Programs, 
and, in the case of a lump sum contract, also in the Activity 
Schedule, produced by the Contractor. 

 

38.2 The Contractor shall provide the Project Manager with a 
quotation for carrying out the Variation when requested 
to do so by the Project Manager. The Project Manager 
shall assess the quotation, which shall be given within 
seven (7) days of the request or within any longer 
period stated by the Project Manager and before the 
Variation is ordered. 

38.3 If the Contractor’s quotation is unreasonable, the Project  
Manager may order the Variation and make a change to 
the Contract Price, which shall be based on the Project 
Manager’s own forecast of the effects of the Variation on 
the Contractor’s costs. 

38.4 If the Project Manager decides that the urgency of varying 
the work would prevent a quotation being given and 
considered without delaying the work, no quotation shall 
be given and the Variation shall be treated as a 
Compensation Event. 

38.5 The Contractor shall not be entitled to additional payment 
for costs that could have been avoided by giving early 
warning. 

38.6 In the case of an Unit Rate contract, if the work in the 
Variation corresponds to an item description in the Bill of 
Quantities and if, in the opinion of the Project Manager, 
the quantity of work above the limit stated in GCC 37.1 or 
the timing of its execution do not cause the cost per unit of 
quantity to change, the rate in the Bill of Quantities shall be 
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used to calculate the value of the Variation.  If the cost per 
unit of quantity changes, or if the nature or timing of the 
work in the Variation does not correspond with  
items in the Bill of Quantities, the quotation by the 

          Contractor shall be in the form of new rates for the relevant 
items of work. 

39. Cash Flow Forecasts 39.1 When the Program, or, in the case of a lump sum contract, 
the Activity Schedule, is updated, the Contractor shall 
provide the Project Manager with an updated cash flow 
forecast.    

40. Payment Certificates 40.1 The Contractor shall submit to the Project Manager 
monthly statements of the estimated value of the work 
executed less the cumulative amount certified previously. 

40.2 The Project Manager shall check the Contractor’s monthly 
statement and certify the amount to be paid to the 
Contractor within 30 days of submission by contractor.  

40.3 The value of work executed shall be determined by the 
Project Manager. 

40.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of 
the quantities of work in the Bill of Quantities that 
have been completed; or  

(b) In the case of a lump sum contract, the value of 
work executed shall comprise the value of completed 
activities in the Activity Schedule.  

40.5 The value of work executed shall include the valuation of 
Variations and Compensation Events.  

40.6 The Project Manager may exclude any item certified in a 
previous certificate or reduce the proportion of any item 
previously certified in any certificate in the light of later 
information. 

41.  Payments 41.1 Payments shall be adjusted for deductions for advance 
payments and retention. The Employer shall pay the 
Contractor the amounts certified by the Project Manager 
within 30 days of the date of each certificate.   If the 
Employer makes a late payment, the Contractor shall be 
paid interest as indicated in the SCC on the late payment in 
the next payment.  Interest shall be calculated from the date 
by which the payment should have been made up to the date 
when the late payment is made.  

41.2 If an amount certified is increased in a later certificate 
or as a result of an award by the Adjudicator or an 
Arbitrator, the Contractor shall be paid interest upon the 
delayed payment as set out in this clause.   Interest shall be 
calculated from the date upon which the increased amount 
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would have been certified in the absence of dispute.  

41.3 Items of the Works for which no rate or price has been 
entered in BOQ shall not be paid for by the Employer and 

 shall be deemed covered by other rates and prices in the Contract.  

42.  Compensation Events 42.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site 
by the Site Possession Date pursuant to GCC 20.1.  

(b) The Employer modifies the Schedule of Other 
Contractors in a way that affects the work of the 
Contractor under the Contract.  

(c) The Project Manager orders a delay or does not 
issue Drawings, Specifications, or instructions 
required for execution of the Works on time.  

(d)  The Project Manager instructs the Contractor to uncover 
or to carry out additional tests upon work, which is then 
found to have no Defects. 

(e) The Project Manager unreasonably does not approve 
a subcontract to be let. 

(f) Ground conditions are substantially more adverse than 
could reasonably have been assumed before issuance 
of the Letter of Acceptance from the information 
issued to bidders (including the Site Investigation 
Reports), from information available publicly and from 
a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing 
with an unforeseen condition, caused by the Employer, 
or additional work required for safety or other reasons. 

(h) Other  contractors,  public  authorities,  utilities,  or  
the Employer  does  not  work  within  the  dates  and  
other constraints stated in the Contract, and they cause 
delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the 
Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a 
Certificate of Completion. 

 (l) Force majeure events as determined by the Project 
Manager.  

42.2 If a Compensation Event would cause additional cost or 
would prevent the work being completed before the 
Intended Completion Date, the Contract Price shall be 
increased and/or the Intended Completion Date shall be 
extended.   The Project Manager shall decide whether and 
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by how much the Contract Price shall be increased and 
whether and by how much the Intended Completion Date 
shall be extended. 

 

42.3 As soon as information demonstrating effect of each 
Compensation Event upon the Contractor’s forecast cost has 
been provided by the Contractor, it shall be assessed by the 
Project Manager, and the Contract Price shall be adjusted 
accordingly. If the Contractor’s forecast is deemed 
unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own 
forecast.   The Project Manager shall assume that the 
Contractor shall react competently and promptly to the 
event. 

42.4 The  Contractor  shall  not  be  entitled  to  compensation  
to the  extent  that  the  Employer’s  interests  are  
adversely affected by the Contractor’s not 
having given early warning or not having cooperated with 
the Project Manager. 

43.  Tax 43.1 The Project Manager shall adjust the Contract Price if 
taxes, duties, and other levies are changed between the 
date 30 days before the submission of bids for the Contract 
and the date of the last Completion certificate.  The 
adjustment shall be the change in the amount of tax 
payable by the Contractor, provided such changes are not 
already reflected in the Contract Price or are a result of 
GCC 45. 

44.  Currency 44.1 The currency of Contracts shall be Nepalese Rupees. 

45.  Price Adjustment 

 

45.1 Prices shall be adjusted for fluctuations in the cost of inputs 
only if provided for in the SCC.  If so provided, the amounts 
certified in each payment certificate, before deducting for 
Advance Payment, shall be adjusted by applying the 
respective price adjustment factor to the payment amounts 
due. 

45.2 Adjustment Formulate2:  "The adjustment to the Interim 
Payment Certificates in respect of changes in cost and 
legislation shall be determined from separate formulae for 
each of the types of construction work to be performed and 
Plant to be supplied. The formulae will be of the following 
general type: 

 

𝑝𝑛 = 𝐴 + 𝑏
𝐿𝑛

𝐿𝑜
+  𝑐

𝑀𝑛

𝑀𝑜
+  𝑑

𝐸𝑛

𝐸𝑜
+  𝑒𝑡𝑐. 

                                                             
2  For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, depending on 
the nature and source of the inputs 
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Where: 

pn is a price adjustment factor to be applied to the 
amount for the payment of the work carried out in the 
subject month, determined in accordance with Sub-Clause 
41; 

A is a constant, specified in the Bidding Forms- Table of 
Price Adjustment  data,  representing  the  nonadjustable  
portion  in contractual payments;3 

b, c, d, etc., coefficients representing the estimated 
proportion of each cost element (labor, materials, 
equipment usage, etc.) in the Works or sections thereof, 
net of Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference 
prices of the cost elements for month “n,” determined 
pursuant to Sub-Clause 45.4, applicable to each cost 
element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference 
prices corresponding to the above cost elements at the date 
specified in Sub-Clause 45.4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

45.3 Sources of Indices and Weightings: The sources of 
indices shall be those listed in the Bidding Forms- Table of 
Price Adjustment data, as approved by the Project 
Manager and stated in SCC. Indices shall be appropriate 
for their purpose and shall relate to the Contractor’s 
proposed source of supply of inputs on the basis of which 
his Contract shall have been computed.  As the proposed 
basis for price adjustment, the Contractor shall have 
submitted with his bid the tabulation of Weightings and 
Source of Indices in the Bidding Forms, which shall be 
subject to approval by the Project Manager. 

45.4 Base, Current and Provisional Indices: The base cost 
indices or prices shall be those prevailing on the day 30 days 
prior to the latest date for submission of bids. Current 
indices or prices shall be those prevailing on the day 30 days 
prior to the last day of the period to which a particular Interim 
Payment Certificate is related. If at any time the current 
indices are not available, provisional indices as 
determined by the Project Manager will be used, subject 
to subsequent correction of the amounts paid to the 
Contractor when the current indices become available. 

45.5 Weightings: The weightings for each of the factors of 
cost given in the Bidding Forms shall be adjusted if, in the 
opinion of the Project Manager, they have been rendered 
unreasonable, unbalanced or inapplicable as a result of 
varied or additional work already executed or instructed 
under Clause 38 or for any other reason.  

45.6 Subsequent Legislation: If, after the date 30 days prior to 
the latest date for submission of bids for the Contract, there 
occur changes to any National Statute, Ordinance, Decree, or 

                                                             
3  Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject 

to fluctuation in cost   or to compensate for the unreliability of some indices. A should normally be 0.15. The 
sum of A, b, c, d, etc., should be one. 
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other Law or any regulation or by-law of any local or other 
duly constituted authority, or the introduction of any such 
Statute, Ordinance, Decree, Law, regulation or by-law 
which causes additional or reduced cost to the Contractor, 
other than under the preceding sub-clauses of this clause, in 
the execution of the Contract, such additional or reduced 

       cost shall, after due consultation with the Employer and 
the Contractor, be determined by the Project Manager and 
shall be added to or deducted from the Contract Price  and  
the  Project  Manager  shall  notify  the  Contractor 
accordingly, with a copy to the Employer. Notwithstanding 
the foregoing, such additional or reduced cost shall not be 
separately paid or credited if the same shall already have 
taken into account in the indexing of any inputs to the Price 
Adjustment Formulae in accordance with the provisions of 
Sub-Clauses 45.2 

 

45.7 Where, price adjustment provision is not applicable pursuant 
to Sub-clause 45.1 then the Contract is subject to price 
adjustment only for construction material in accordance 
with this clause. If the prices of the construction materials 
stated in the contract is increased or decreased in an 
unexpected manner in excess of ten (10%) percent in 
comparison to the base price construction material 
stated in Section –IV, Bidding Forms-Table of Price 
Adjustment Data, then the price adjustment for the 
increase or decrease of price of the construction material 
beyond 10% shall be made by applying the following 
formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source 
of indices shall be those listed in the Bidding forms) 

“R0” is the base price of the construction material  

 

“Q” is quantity of the construction material consumed in 
construction during the period of price adjustment 
consideration 

If the Base price and source is to be proposed by the Bidder as 
per the provision made in Section –IV, Bidding Forms-
Table of Price Adjustment Data then the Base price and 
source filled by Bidder for the construction material 
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stated in the Bidding Form shall be subject to the 
approval of the Project manager and shall be as stated in 
SCC.. 

45.8  The Price Adjustment amount shall be limited to a maximum 
of the initial Contract Amount as specified in the SCC. 

45.10 The Price Adjustment provision shall not be applicable 
for delayed period if the contract is not completed in 
time due to the delay caused by the contractor or the 
contract is a Lump sum Contract or a Fixed Budget 
Contract. 

46.  Retention 46.1 The Employer  shall  retain  from  each  payment  due  to  

the Contractor the proportion stated in the SCC until 

Completion of the whole of the Works. 

46.2 Upon the issue of a Defects Liability Certificate by the 
Project Manager, in accordance with GCC 55.1, half the 
total amount retained shall be repaid to the Contractor 
and half when the Contractor has submitted the Tax 
evidence  document issued  by  the  concerned  Internal  
Revenue  Office  that  the  contractor has submitted his 
Income Returns . On completion of the whole works, the 
Contractor may substitute retention money with an “on 
demand” bank guarantee. 

47.  Liquidated Damages 47.1 The Contractor shall pay liquidated damages to the Employer 
at the rate per day stated in the SCC for each day that the 

Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the 
amount defined in the SCC.   The Employer may deduct 
liquidated damages from payments due to the Contractor.  
Payment of liquidated damages shall not affect the 
Contractor’s liabilities. 

47.2 If the Intended Completion Date is extended after 
liquidated damages have been paid, the Project Manager 
shall correct any overpayment of liquidated damages by the 
Contractor by adjusting the next payment certificate. The 
Contractor shall be paid interest on the overpayment, 
calculated from the date of payment to the date of 
repayment, at the rates specified in GCC.41 

48.  Bonus 48.1 The Contractor shall be paid a Bonus calculated at the 
rate per  calendar  day  stated  in  the  SCC  for  each  day  
(less  any days for which the Contractor is paid for 
acceleration) that the Completion is earlier than the 
Intended Completion Date. The Project Manager shall 
certify that the Works are complete, although they may not 
be due to be complete. 
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49.  Advance Payment 

 

49.1 The Employer shall make advance payment to the 
Contractor of the amounts stated in the SCC by the 
date stated in the SCC, against provision by the 
Contractor of an unconditional bank guarantee from 'A' 
class commercial Bank in a form and by a bank acceptable 
to the Employer in amounts equal to the advance payment.   
The guarantee shall remain effective until the advance 
payment has been repaid, but the amount of the guarantee 
shall be progressively reduced by the amounts repaid by the 
Contractor.   Interest shall not be charged on the advance 
payment. 

 

49.2 The Contractor is to use the advance payment only to pay 
for Equipment, Plant, Materials, and mobilization expenses 
required specifically for execution of the Contract.   The 
Contractor shall demonstrate that advance payment has 
been used in this way by supplying copies of invoices or 
other documents to the Project Manager. 

49.3 The advance payment shall be repaid by deducting 
proportionate amounts, as stated in SCC, from payments 
otherwise due Contractor, following the schedule of 
completed percentages of the Works on a payment basis.   
No account shall be taken of the advance payment or its 
repayment in assessing valuations of work done, 
Variations, price adjustments, Compensation Events, 
Bonuses, or Liquidated Damages. 

50.  Securities 50.1 The Performance Security shall be provided to the 
Employer no later than the date specified in the Letter of 
Acceptance and shall be issued in an amount specified 
in the SCC, by a ‘A’ class commercial bank acceptable 
to the Employer, and denominated in Nepalese Rupees. 
The Performance Security shall be valid until a date 30 
days from the date of issue of the Defect Liability 
Certificate in the case of a bank guarantee. 

50.2 The performance security issued by any foreign Bank 
outside Nepal must be counter guaranteed by an "A" 
class commercial Bank in Nepal. 

51.  Day works 51.1 If applicable, the Day works rates in the Contractor’s Bid 
shall be used for small additional amounts of work only 
when the Project Manager has given written instructions 
in advance for additional work to be paid for in that way. 

51.2 All work to be paid for as Day works shall be recorded by 
the Contractor on forms approved by the Project 
Manager. Each completed form shall be verified and 
signed by the Project Manager within two days of the 
work being done. 

51.3 The Contractor shall be paid for Day works subject to 
obtaining signed Day works forms. 



96 
 

52.  Cost of Repairs 52.1 Loss or damage to the Works or Materials to be 
incorporated in the Works between the Start Date and the 
end of the Defects Correction periods shall be remedied by  
the  Contractor  at the Contractor’s cost if the loss or 
damage arises from the Contractor’s acts or omissions. 

E.   Finishing the Contract 

53.  Completion 53.1 The Contractor shall request the Project Manager to 
issue a certificate of Completion of the Works, and the 
Project Manager shall do so upon deciding that the work is 
completed. 

54.  Taking Over 54.1 The Employer shall take over the Site and the Works 
within seven days of the Project Manager’s issuing a 
certificate of Completion. 

55.  Final Account 55.1 The Contractor shall supply the Project Manager with a 
detailed account of the total amount that the Contractor 
considers payable under the Contract before the end of the 
Defects Liability Period. The Project Manager shall issue a 
Defects Liability Certificate and certify any final payment 
that is due to the Contractor within 60 days of receiving the 
Contractor’s account if it is correct and complete.   If it is 
not, the Project Manager shall issue within 60  days  a  
schedule  that  states  the  scope  of  the  corrections or 
additions that are necessary.    If the Final Account is 
still unsatisfactory after it has been resubmitted, the Project 
Manager shall decide on the amount payable to the 
Contractor and issue a payment certificate. 

56.  Operating and Maintenance 
Manuals 

56.1 If “as built” Drawings and/or operating and maintenance 
manuals are required, the Contractor shall supply them by 
the dates stated in the SCC.  

56.2 If the Contractor does not supply the Drawings and/or 
manuals by the dates stated in the SCC pursuant to GCC 
56.1, or they do not receive the Project Manager’s approval, 
the Project Manager shall withhold the amount stated in 
the SCC from payments due to the Contractor. 

57.  Termination 
57.1 In no case, the Contractor shall terminate the Contract 
unilaterally without duly notifying the Employer. 
 
 57.2 The Employer may terminate the Contract at any time if 
the contractor; 
 

a. does not commence  the work as per  the Contract,   
b. abandons the work  without completing,  
c. fails to achieve progress as per the Contract.  

 
57.3 The Employer or the Contractor may terminate the 
Contract if the other party causes a fundamental breach of the 
Contract.  
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57.4 Fundamental breaches of Contract shall include, but shall 
not be limited to the following: 
 
(a) The Contractor uses the advance payment  for matters 

other than the contractual  obligations, 
(b) the Contractor stops work for 30 days when no stoppage of 

work is shown on  the current Program and the stoppage 
has not been authorized by the Project  Manager;  

(c) the Project Manager instructs the Contractor to delay the 
progress of the  Works, and the instruction is not 
withdrawn within 30 days; 

(d)  the Employer  or    the    Contractor    is    made bankrupt 
or goes into  liquidation other than for a reconstruction or 
amalgamation. 

(e) a payment certified by the Project Manager is not paid by 
the Employer to the  Contractor within 90 days of the date 
of the Project Manager’s certificate; 

(f)  the Project Manager gives Notice that failure to correct a 
particular Defect is  a fundamental breach of Contract and 
the Contractor fails to correct it within  a reasonable period 
of time determined by the Project Manager; 

(g)  the Contractor  does  not  maintain  a  Security,  which  is 
required; and 

(h)  the Contractor has delayed the completion of the Works 
by the number of  days for which the maximum amount of  
liquidated damages can be paid, as  defined in the SCC.  

(i) If the Contractor, in the judgment of the Employer has 
engaged in corrupt or fraudulent practices in competing for 
or in executing the Contract, pursuant to GCC 58.1.  

 
57.5 When either party to the Contract gives notice of a breach 
of Contract to the  Project Manager for a cause other than those 
listed under GCC 57.2 above, the Project Manager shall decide 
whether the breach is fundamental or not.   
 
57.6 Notwithstanding the above, the Employer may terminate 
the Contract for convenience.   
 
57.7 If the Contract is terminated, the Contractor shall stop 
work immediately, make the Site safe and secure, and leave the 
Site as soon as reasonably possible. 

58.  Fraud and Corruption 58.1 If the Employer determines that the Contractor has engaged 
in corrupt, fraudulent, collusive, coercive or obstructive 
practices, in competing for or in executing the Contract, then 
the Employer may, after giving 15 days notice to the 
Contractor, terminate the Contractor's employment under the 
Contract and expel him from the Site. 

58.2 Should any employee of the Contractor be determined to 
have engaged in corrupt, fraudulent, collusive, coercive, or 
obstructive practice during the execution of the Works, then 
that employee shall be removed in accordance with Clause 9. 

For the purposes of this Sub-Clause; 

(i)  “corrupt practice”  is  the  offering,  giving,  receiving  



98 
 

or soliciting, directly or indirectly, of anything of 
value to influence improperly the actions of another 
party. 

(ii) “fraudulent practice”5 is any act or omission, 
including a misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to 
obtain a financial or other benefit or to avoid an 
obligation; 

(iii)  “collusive practice”6 is an arrangement between two 
or more parties designed to achieve an improper 
purpose, including to influence improperly the 

 actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or 
threatening to impair or harm, directly or indirectly, 
any party or the property of the party to influence 
improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately   destroying,   falsifying,   altering   
or concealing of evidence material to the 
investigation or making false statements to 
investigators in order to materially impede a 
investigation into allegations of a corrupt, 
fraudulent, coercive or collusive practice;  
and/or  threatening,  harassing  or  intimidating  
any party to prevent it from disclosing its 
knowledge of matters relevant to the 
investigation or from pursuing the investigation; 
or 

(bb) acts intended to materially impede the exercise 
of the GON’s/DP’s inspection and audit rights 
provided for under Sub-Clause 22.2. 

59.  Black Listing 59.1 Without prejudice to any other rights of the Employer under 
this Contract, GoN, Public Procurement Monitoring Office 
(PPMO), on the recommendation of procuring entity,  may 
blacklist a Bidder for its conduct for a period of one (1) to 
three (3) years on the following grounds and seriousness of 
the act committed by the bidder. 

(a) if it is established  that  the  Contractor  has  committed  
substantial defect in implementation of the contract or 
has not substantially fulfilled its obligations under the 
contract or the completed work is not of the specified 
quality as per the contract. 

60.  Payment upon Termination 60.1 If the Contract is terminated because of a fundamental 
breach of Contract by the Contractor, the Project Manager 
shall issue a certificate for the value of the work done and 
Materials ordered less advance payments received up to 
the date of the issue of the certificate and less the 
percentage to apply to the value of the work not 
completed, as indicated in the SCC. Additional 
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Liquidated Damages shall not apply.   If the total amount 
due to the Employer exceeds any payment due to the 
Contractor, the difference shall be a debt payable to the 
Employer. 

60.2 If the Contract is terminated because of fundamental 
breach of Contract or for any other fault by the Contractor, 
the performance security shall be forfeited by the 
Employer. 
In such case, amount to complete the remaining works 
as per the Contract shall be recovered from the 
Contractor as Government dues. 

 

           

61.  Property 61.1 All Materials on the Site, Plant, Equipment, Temporary 
Works, and Works shall be deemed to be the property of the 
Employer if the Contract is terminated because of the 
Contractor’s default. 

62.  Release from Performance 62.1 If the Contract is frustrated by the outbreak of war or by any 
other event entirely outside the control of either the Employer 
or the Contractor, the Project Manager shall certify that the 
Contract has been frustrated. The Contractor shall make the 
Site safe and stop work as quickly as possible after receiving 
this certificate and shall be paid for all work carried out before 
receiving it and for any work carried out afterwards to which a 
commitment was made. 

63. Suspension of DP 
Loan/Credit/Grant             

63.1 In the event that the Donor Agency suspends the loan/ 
credit/grant to the Employer from which part of the payments 
to the Contractor  are being made: 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  
such suspension  within  7  days  of  having  received  the  
Donor Agency's suspension notice; and 

b. if the Contractor has not received sums due him within the  
30 days  for  payment  provided  for  in  Sub-Clause  41.1,  
the Contractor may immediately issue a 15-day 
termination notice. 

64.  Project Manager’s Duties 
and Authorities 

64.1 The Project Manager’s duties and authorities are restricted 
to the extent as stated in the SCC. 

65.  Quarries and  Spoil Dumps 65.1  Any  quarry  operated  as  part  of  this  Contract  shall  be  
maintained  and left in a stable condition without steep slopes 
and be either refilled or drained and  be  landscaped  by  
appropriate  planting.  Rock or gravel taken from a river shall 
be removed over some distance so as to limit the depth of 
material removed at any one location, not disrupt the river 
flow or damage or undermine the river banks. The  
Contractor  shall  not  deposit  excavated  material  on  land    
in Government  or  private  ownership  except  as  directed  
by  the  Project Manager  in  writing  or  by  permission  in  
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writing  of  the  authority responsible for such land in 
Government ownership, or of the owner or responsible 
representative  of  the  owner  of  such  land  in  private 
ownership, and only then  in those places and under such 
conditions as the authority, owner or responsible 
representative may prescribe. 

66.  Local Taxation 66.1  The prices tendered by the Contractor shall include all taxes 
that may be levied in  accordance to the laws and regulations  
in being in Nepal on the date 30 days prior   to the closing 
date for submissions of Bids on the  Contractor’s  equipment,  
plant   and  materials  acquired  for  the purpose  of  the  
Contract  and  on  the  services   performed  under  the 
Contract. Nothing in the Contract shall relieve the Contractor 
from his responsibility  to  pay  any  tax  that  may  be  levied  
in  Nepal on  profits  made by him in respect of the Contract. 

67.  Value Added Tax 67.1  The  Contract  is  not  exempted  from  value  added  tax.   An 
amount specified in the schedule of taxes shall be paid by the 
Contractor in the concerned VAT office within time frame 
specified in VAT regulation. 

68.  Income Taxes on Staff 68.1  The  Contractor’s  staff,  personnel  and  labor  will  be  liable  
to  pay personal income taxes in Nepal in respect of their 
salaries and wages, as are chargeable under the laws and 
regulations for the time being in force, and the Contractor 
shall perform such duties in regard to such deductions as 
may be imposed on him by such laws and regulations. 

 68.2  The issue of the Final Account Certificate pursuant to clause  
55  shall  be  made only  upon  submittal  by  the  Contractor  
of  a  certificate  of income tax clearance from  the 
Government of Nepal. 

69.  Duties, Taxes and Royalties 69.1  Any element of royalty, duty or tax in the price of any goods 
including fuel  oil,  and lubricating  oil,  cement,  timber,  
iron  and  iron  goods  locally procured  by  the Contractor 
for  the  works  shall  be  included  in  the Contract  rates  and  
prices and  no  reimbursement  or  payment  in  that respect 
shall be made to the  Contractor. 

69.2  The Contractor shall familiarize himself with GON the rules 
and regulations  with  regard  to  customs,  duties,  taxes,  
clearing  of  goods  and  equipment,  immigration and the 
like, and it will be necessary for him to follow the required  
procedures regardless of the assistance as may be provided 
by the Employer wherever possible. 

69.3  The Contractor shall pay and shall not be entitled to the 
reimbursement of  cost  of  extracting  construction  materials  
such  as  sand,  stone/boulder, gravel, etc. from  the river 
beds or quarries. Such prices will  be  levied  by  the  local  
District Development  Committee  (DDC)  as may  be  in  
force  at  the  time.  The Contractor, sub-contractor(s) 
employed directly by him and for whom he is responsible, 
will not be exempted from payment of royalties, taxes or 
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other kinds of surcharges on these construction materials so 
extracted and paid for to the DDC. 

70.  Member of Government, etc, 
not Personally Liable 

70.1  No member or officer of  GoN or the Employer or the Project 
Manager or  any  of their  respective  employees  shall  be  in  
any  way  personally bound  or  liable  for  the  act  or  
obligations  of  the  Employer  under  the Contract or 
answerable for any default or omission in the observance or  
performance  of  any  of  act,  matter or  thing  which  are  
herein contained.   

71.  Approval of Use of 
Explosives 

71.1  No explosives of any kind shall be used by the Contractor 
without the prior  consent  of  the  Employer  in  writing  and  
the  Contractor  shall provide,  store  and  handle  these  and  
all  other  items  of  every  kind whatsoever required for 
blasting operations, all at his own expense in a manner 
approved in writing by the Employer. 

72.  Compliance with 
Regulations for Explosives 

72.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  
instructions and regulations  which  the  Government,  or  
other  person  or  persons having  due  authority,  may  issue  
from  time  to  time  regarding  the handling, transportation, 
storage and use of explosives.              

73.  Permission for Blasting 73.1  The  Contractor  shall  at  all  times  maintain  full  liaison  
with  and  inform well  in   advance, and  obtain  such  
permission  as  is  required  from  all Government authorities,  
public  bodies and private parties whatsoever concerned or 
affected, or likely to be concerned or affected by blasting 
operation. 

74.  Records of  Explosives 74.1  Before the beginning of the Defects Liability Period, the 
Contractor shall account  to the  satisfaction  of  the  Project  
Manager  for  all  explosives brought  on  to  the Site  during  
the  execution  of  the  Contract  and  the Contractor  shall  
remove  all unused  explosives  from  the  Site  on 
completion of works when ordered by the Project Manager. 

75.  Traffic Diversion 

75.1 The Contractor shall include the necessary safety procedures 
regarding and pedestrian traffic diversion that is needed in 
execution of the works.  The Contractor shall include in his 
costing of works, any temporary works or diversion that are 
needed during the construction period. All traffic diversion 
should be designed for the safety of both the motoring public 
and the men at work. It shall ensure the uninterrupted flow  
of  traffic  and  minimum  inconvenience  to the  public  
during  the period  concerned.  As such, adequate warning 
signs, flagmen and other relevant safety precautionary 
measures shall be provided to warn motorists and pedestrians 
well ahead of the intended diversion as directed by the 
Project Manager. All traffic devices used shall be designed in 
accordance with the instruction of Project Manager. 
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SECTION - VIII 

Special Conditions of Contract 
 
 
The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 
provisions herein shall prevail over those in the GCC  
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Special Conditions of Contract 
 

A.   General 

GCC 1.1 (q) The Employer is Khanda devi Rural Municipality, Makadum, Ramechhap 

GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be ……….. 

Within fiscal year of 2074/75 

GCCs 1.1 

(aa) & 4.1 
The Project Manager and Engineer are synonyms. 

GCC 1.1 (cc) The Site is located at 1km east from existing Khanda devi Rural Municipality 
temporary structure, Ramechhap and is defined in drawings. 

GCC 1.1 (ff) The Start Date shall be within seven days from the date of agreement. 

GCC 1.1 (jj) The Works consist of Construction of Prefab Office Buildings. 

GCC 2.2 Sectional Completions are: N/A 

GCC 2.3(i) The following documents also form part of the Contract:  N/A 

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 8.1 Schedule of other contractors: N/A 

GCC 13.1 
The minimum insurance amounts and deductibles shall be: 

N/A 

GCC 14.1 Site Investigation Reports are: N/A 

GCC 17.1 The following shall be designed by the Contractor: 

Temporary works to execute permanent works. 

GCC 20.1 The Site Possession Date(s) shall be stated in the agreement. 

GCC 24.3 Appointing Authority for the DRC members NEPCA 

GCC 25.3 
The Adjudicator/DRC Members shall be paid by the hour at the rate of: 3000/-. Fees  
and  types  of  reimbursable  expenses  to  be paid  to  the  Adjudicator 

GCC  25.4 The place of arbitration shall be: Ministry of Federal Affairs and Local Development. 

B. Time Control 
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GCC 26.1 The  Contractor  shall  submit  for  approval  a  Program  for  the Works  within 7 
days from the date of the Letter of Acceptance. 

GCC 26.3 The period between Program update is 30 days. 

C. Quality Control 

GCC 34.1 The Defects Liability Period is: 365 days. 

D. Cost Control 

GCC 41.1 N/A 

GCC 45.1 The Contract is not subject to price adjustment, and the following information 
regarding coefficients does not apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be  
as specified in the Table of Adjustment Data submitted by bidder together with the 
Letter of Bid which is approved by the Project manager and attached as Annex-1. 

GCC 45.7 Base Price of Construction Materials applicable for price adjustment  shall be  
as per the Table of Adjustment Data submitted by Bidder together with the Letter  
of Bid which is approved by the Project manager and attached as Annex-1 

GCC 45.8 The Price Adjustment amount shall be limited to a maximum 25 % percentage of the 
initial Contract Amount. 

GCC 46.1 The proportion of payments retained is: 5 (FIVE) PERCENT 

GCC 47.1 The Bonus for the whole of the Works is N/A per day. The maximum amount of 
Bonus for the whole of the Works is N/A of the Contract Price. 

GCC 48.1 The Advance Payments shall be:  

The Advance Payments shall be maximum 20% of the initial contract price 
excluding the provisional sums, day works and VAT and shall be made in two 
installments. The First installment of 10% (ten percent) shall be made to the 
contractor upon submission of acceptable Bank Guarantee for advance payment 
and the second installment of 10 % (ten percent) shall be made after the contractor 
completes the following conditions   

 Mobilization at site and establishment of site camp.  

 Commencing the excavation for foundation and mobilizing major building 
materials such as cement, steel sections, stone etc. as per drawings.   

 Submission of revised / updated Work Schedule.  

 Submission of acceptable bank guarantee to the Employer. 

GCC 49.1 Deductions from Payment Certificates will commence in the first certificate in which 
the value of works executed exceeds 30% of the Contract Price. Deduction will be at 
the rate of  25% of the respective Monthly Interim Payment Certificate until such time 
as the advance payment  has  been  repaid;  provided  that  the  advance  payment  shall  
be completely repaid prior to the end of 80 % of the approved contract period. 



105 
 

GCC 49.3 The Performance Security amount shall be for the following minimum amounts 
equivalent as a percentage of the Contract Price: 

if the contract price is greater than or equal to 85% of estimated cost, 5% of Contract 
Price  

ii. if the contract price is less than 85% of estimated cost than the Performance security 
amount shall be as following.  

 A=Estimated Cost ,   

 B=Contract Price   

Performance Security, C= (0.85*A-B)*0.5 + 0.05*B 

E. Finishing the Contract 

GCC 56.1 The date by which operating and maintenance manuals are required is N/A 

 The date by which “as built” drawings are required is within one month after 

completion of work 

GCC 56.2 The amount to be withheld for failing to produce “as built” drawings and/or 

Operating and maintenance manuals is Rs. 20,000/- 

GCC 57.2 (g) The maximum number of days is:  

GCC 61.1 The percentage to apply to the value of the work not completed, representing the 
Employer’s additional cost for completing the Works, is 25% 

GCC 64 The Project Manager has to obtain the specific approval of the Employer for taking 
any of the following actions : 

a. Approving subcontracting of any part of the works under General Conditions 
of Contract Clause 7; 

b.    Certifying additional costs determined under General Conditions of Contract  
 Clause 42;  

c.  Determining start date under General Conditions of Contract Clause 1;  

d.    Determining the extension of the intended Completion Date under General  
 Conditions of Contract Clause 27;  

e.  Issuing a Variation under General Conditions of Contract Clause 1 and 38, 
except in an emergency situation, as reasonably determined by the Project 
Manager; emergency  situation  may  be  defined  as  the  situation  when  
protective measures must be taken for the safety of life or of the works or of 
adjoining property.  

f.  Adjustment of rates under General Conditions of Contract Clause 37;  

 

Note:(1) % of advance payment × 100/(80-30) 
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Annex-1 

Table of Price Adjustment Data 
[SCC 45.1] 

Code 
Index 

Description 
Source of 

Index* 

Base 
Value and 

Date 

Employer's Proposed 
Weighting Range 

(coefficient) 

Bidder's Proposed 
Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 
adjustable (A) 

  0.15 0.15 

 Labor (b)     

 Materials (c)     

 
Equipment 
usage (d) 

    

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of 
Table of Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the 
Employer in case of the alternative provision of Bidder proposed value and weighting 
coefficient. 
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Table of Price Adjustment Data 
[SCC 45.7] 

 

Code Construction 
Material* 

Unit Base Price (NRs/Unit)  **         
(Ex-factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned   
in the table shall be taken into consideration. 

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in 
Bidding Forms (Section-IV) after verification by the Employer in case of the alternative 
provision of Bidder proposed source and base price. 
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SECTION - IX 

Contract Forms 
 
 

 
This Section contains forms which, once completed, will form part of the Contract. The forms for 
Performance Security and Advance Payment Security, when required, shall only be completed by the 
successful Bidder after contract award. 
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Letter of Intent 

[on letterhead paper of the Employer] 
 
 
 

Date: ... ………………… 
 
 
 
To: ... ..................................................................... ...name and address of the Contractor ............................ 
 
Subject: ... ......................................................... .. Issuance of letter of intent to award the contract ............ 
 
 

This is to notify you that, it is our intention to award the contract ... ............................................... .[insert 

date] ............................for execution of the ... .................................................................................... . [insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid 

price ............................................ [insert amount in figures and words in Nepalese Rupees] as corrected 

and modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive 

lowest evaluated bid.  

 
 
 
 

Authorized Signature: ……………………………… 
 
 

Name:   ... ……………………………………………. 
 
 

Title: ………………………………………………. 
 
 

CC:  
[Insert name and address of all other Bidders, who submitted the bid]  
 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the  
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to  
the outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and  
sent to the successful Bidder only after evaluation   and selection of substantially responsible lowest evaluated  
bid.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 
 
 
 

Date: ……………………..  
 
 
 
 

To: ........................................................................... ... name and address of the Contractor ……………... 
 
Subject: ................................................................. . Notification of Award 
 
 

This is to notify that your Bid dated ................................date …………………………..for execution of 
the……………………..name of the contract and identification number, as given in the Contract 
Data/SCC ……………………... for the Contract price of Nepalese Rupees [insert amount in figures 
and words in Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby 
accepted in accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days 

with Performance Security as specified in the SCC consisting of a Bank Guarantee in the format 

included in Section IX (Contract Forms) of this Bidding Document. 

The Employer shall forfeit the bid security, in case you fail to furnish the Performance Security and to 

sign the contract within specified period.  
 
 
 
 

Authorized Signature: …………………………………... 
 
 

Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the ....................................day of ………………………….. 
between…………………………. name of the Employer ……………………………….. (hereinafter  
“the Employer”), of the one part, and  ……………………………name of the Contractor  
………………………………(hereinafter “the Contractor”), of the other part: 

WHEREAS the Employer desires that the Works known as  ……………………….... name of the 
Contract ..............................should be executed by the Contractor, and has accepted a Bid by the 
Contractor for the execution and completion of these Works and the remedying of any defects in the 
sum of NRs …..........…..[insert amount of contract price in words and figures including taxes] 
(hereinafter “the Contract Price”).  

The Employer and the Contractor agree as follows:  

1.  In this Agreement words and expressions shall have the same meanings as are respectively 
assigned to them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this 
Agreement. 
(a)   the Letter of Acceptance;  
(b)   the Letter of Bid;  
(c)   the Addenda Nos ................................... insert addenda numbers if any …………………  
(d)   the Special Conditions of Contract;  
(e)   the General Conditions of Contract;  
(f)   Bills of Quantities (BOQ);  
(g)   the Specification;  
(h)   the Drawings;  
(i)    the Activity Schedules; and 
(j)   Table of Price Adjustment Data 
(k) ................................................... ..[Specify if there are any other document ] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy 
defects therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works  and the remedying of defects therein, the Contract Price or such other sum 
as may become payable under the provisions of the Contract at the times and in the manner prescribed 
by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance 

with the laws of Nepal on the day, month and year indicated above.  
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Signed by …………………………. 
for and on behalf the Contractor in the presence 
of 
 
Witness, Name Signature, Address, Date

Signed by………………………….. 
for and on behalf of the Employer in the 
presence of  
 
 
Witness, Name, Signature, Address, Date 
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Performance Security 
( On letterhead paper of the 'A' class commercial Bank) 

 
 

............................ Bank’s Name, and Address of Issuing Branch or Office ....................................  
 

Beneficiary: ..............................................   Name and Address of Employer …………………....... 

Date: .................................................. 
 

Performance Guarantee No.:…………………………………………………. 
 

We have been informed that ... ... [insert name of the Contractor]  (hereinafter called "the Contractor") 
has been notified by you to sign the Contract No. .. .. [insert reference number of the Contract] for the 
execution of ... .. [insert name of contract and brief description of Works] (hereinafter called "the 
Contract"). 
 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee 
is required. 
 
At the request of the Contractor, we ... ............................................. . [insert name of the Bank] hereby 
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of ............... [insert 
name of the currency and amount in figures*] (... ........................ .. insert amount in words) such sum being 
payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or to show grounds for your demand or the sum specified therein.  
 

This guarantee shall expire, no later than the ... ............................................ . Day of ... ............ . **, and 
any demand for payment under it must be received by us at this office on or before that date.  
 
 
 

………………………………………… 

Seal of Bank and Signature(s) 
 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the 
final document.  

 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the 
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Advance Payment Security 
(On letterhead paper of the 'A' class commercial Bank) 

 

... Bank’s Name, and Address of Issuing Branch or Office ... 
 
Beneficiary: ... 
 
Date: 
 
Advance Payment Guarantee No.: ... 
 
We have been informed that ...  
has  entered into Contract No. .. 

 
... Name and Address of Employer ... 
 
 
 
 
 

. name of the Contractor ... ............. . (hereinafter called "the Contractor") 

.. reference number of the Contract ... ................ . dated ................ . with you,  
for the execution of ... ........................................... . name of contract and brief description of Works ... ............... . 
(hereinafter called 
"the Contract"). 
 
Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the sum 

. name of the currency and amount in figures*... .......................................... . (... ........... . amount in words 
........................................................................................................................................ .) is to 
be made against an advance payment guarantee. 
 
At the request of the Contractor, we ... ........................................... . name of the Bank ... ............. .   hereby 
irrevocably undertake to 
pay you any sum or sums not exceeding in total an amount of ... ............................................ . name of the currency 
and amount in 
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figures*... ......................................... . (... ............ . amount in words ... ............ .) upon receipt by us of your first 
demand in writing 
accompanied by a written statement stating that the Contractor is in breach of its obligation under the Contract 
because the Contractor used the advance payment for purposes other than the costs of mobilization in respect of the 
Works.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment  
repaid by the Contractor as indicated in copies of interim statements or payment certificates which shall be  
presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment  
certificate indicating that eighty  (80) percent of the Contract Price has been certified for payment, or on the ....... 
day of ......**, whichever is earlier.   Consequently, any demand for payment under this guarantee must be 
received by us at this office on or before that date.  
 
 
Seal of Bank and Signature(s)  
 

Note:  
 All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final 

document.  
*  The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the 

advance payment as specified in the Contract.  
**     Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an 

extension of the time for completion of the Contract, the Employer would need to request an extension of this 
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date 
established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the 
form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a 
period not to exceed [six months], in response to the Employer’s written request for such extension, such request to be 
presented to the Guarantor before the expiry of the guarantee”.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



116 
 

 
 
 
 
 
 
 
 
 
 
 
 

SECTION-VI 

Bill of Quantities 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



SECTION-VI

Bill of Quantities



Bill of Quantities
1 Provisional Sum

QuantityUnitItem Description
SL.
No

Procument Item Details

Unit Rate(NPR) Amount(NPR)

1 Lab test charge of cement, sand, aggregate, cement
mortar and steel truss to be used during construction

LS 1.0 25000.0 25,000.00

2 Site preparation works for construction and site
clearance works after construction as per specification
along with installation of site camp and protection

LS 1.0 10000.0 10,000.00

3 Preparation of built drawing as per all complete LS 1.0 20000.0 20,000.00

2 Construction work

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Civil works:Earthwork excavation in
foundation of all types of soil
including shoring if necessary at site,
compaction the base with water
springkling and lead withing 10 m. as
per specification and as directed by
Engineer.

cum 87.86

2

Earth filling in 150 mm thick layer,
watering, ramming including supply
of filling materials  all complete.

cum 185.43

3

Filling and leveling of  stone soling in
foundation & floor including voids
filling with sand all complete asper
instruction of site engineer.

cum 78.44

4

Plain cement Concrete (PCC) in 1:3:6
ratio  for foundations, flooring and
walls with approved quality of
ordinary portland(OPC) cement and
sand and crushed stone aggregate
including mixing, laying, curing etc all
complete in approval of site engineer.

cum 12.15

5

Plain cement Concrete (PCC) in 1:2:4
ratio  for foundations, flooring and
walls with approved quality of
ordinary portland(OPC) cement and
sand and crushed stone aggregate
including mixing, laying, curing etc all
complete in approval of site engineer.

cum 47.16

6

formworks:Wooden form work incl.
supply & selection of mat  fixing ,
nailing  according to drawing, placing
seperators dismentaling forms and
hauling upto 30m.and instruction of
the site engineer .

sqm 105.84



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

7

Providing, laying and curing stone
rubble masonry in 1:4 C/S mortar in
perfect line level finish including,
racking the joints and curing the work
for at least 7 days all complete.

cum 75.28

8

38mm thick (1:2:4) P.C.C. for flooring
with approved quality of (OPC)
cement & sand and crushed stone
aggregate including mixing, laying,
punning, rubbing in hard surface
curing etc all complete.

sqm 471.67

9

Providing and fixing 2 or 3 Panel
Sliding window of aluminium section
in naturally anodized or black
anodized/powder coated color, Section
size (87*56*1.2 mm) fitted with 5 mm
clear glass without fly mesh shutter
(Window size 6'*5' or average area 30
Sq. feet per window).

sqm 46.95

10

Providing and fixing Single Panel
Swing Door of aluminium section in
naturally anodized or black
anodized/powder coated color Section
size (102*45*1.5 mm) fitted with 5
mm clear glass or 9 mm both side
laminated board (excluding the cost of
handle).

sqm 59.32

11

12.5mm thick (OPC) cement sand
plaster in (1:4) ratio on wall of good
finish including racking the joint,
wetting of surfaces & curing the work
all complete.

sqm 51.3

12

Supplying and laying of glazed or non
glazed  different size(12''*12'',
24''*24'',9''*12'')of tiles(Floor & Wall
of kazzaria ,Somany or eqvalent ) in
cement sand mortar (1:4) ratio with
Boarder approved colour on wall and
floor  all complete.

sqm 81.4

13

 Supplying,fitting of 10mm cement
board  for exterior and interior wall
with 3" GI metal frames, filled with
80mm mixture of sand ,cement and
EPS or foam concreate all work
complete as per instruction of site
engineer.

sqm 382.17

14

Supplying and fitting both side 8mm
cement board for wall partition  fixing
with 3" GI metal frames and all work
complete as per instruction of site
engineer.

sqm 382.17

15

Supplying and applying white cement
putty on ceiling and wall with line and
level all complete

sqm 764.35



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

16

2 coats of weather coat (Apex) paint
of approved colour with one coat
primer Painting over porperly cleaned
surface all complete

sqm 320.32

17

2 coats of emusion  paint of approved
colour with one coat primer Painting
over porperly cleaned surface all
complete

sqm 444.02

18

Two coats of enamel  paint over one
coat of primer in metal surface to give
uniform colouring after rendering the
surface all complete.

sqm 475.71

19

Supplying and fitting in G.I. frame
metalized polyester Laminated board
false ceiling including all necessary
material such as GI frames and fitting
charge all complete as per instruction

sqm 471.67

20

Fabrication, supplying and fixing of
steel truss with steel structure  and all
types of fabricated rolled and tubular
steel work including two coats of
enamel and one coats of red oxide all
complete as per instruction

kg 13044.53

21

Providing and fixing roofing of 0.45
mm thick Colored CGI sheet all
complete including supply of
materials & accessories

sqm 531.93

22

Making and fixing 0.45 mm thick
Colored GI sheet ridge including
supply of materials all complete

rm 52.15

23

Making and fixing 0.45 mm thick
Colored Plain GI sheet gutter 150 mm
wide, placing in 40X3 mm iron
bracket with nutbolt, washer
including supply of materials all
complete

rm 104.3

24

Sanitary works:Supplying and Fixing
Porcelain clay Indian Pattern Comode
P or S  trap(syphone cover), Porcelain
clay Cistern and  Plastic seat cover
with pipe connector  all complete set.(
Parryware,Hindware,  or equivalent )
Constellation or cascade type.
Porcelain clay white glaze One Piece
Comode with 'P ' & 's ' trap and slow
falling seat cover (Bolan, Tita, Akwa
or eqv.) all complete set.

set 5.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

25

 Supplying and fixing White glaze
Porcelain clay wash basin/Oval   with
brackets 32mm dia. p trap, 32mm CP
waste coupling with CP chain and
rubber plug,  15mmx450mm long c.p.
pipe connector etc  all complete.
(Sanitaryware:-.( Parryware,
Hindware,  or equivalent ) .
(50x40)cm Porcelain clay white glaze
Wash basin  with pedestal and mixture
complete set.

Set 5.0

26
Small Flat back White glazed urinal
(46.5x35.5x26.5)cm all complete set Set 3.0

27

Supplying and Fixing Indian pattern
C.P. valves with wall flange Including
c.p. nipple all complete set.
 15mm dia  Angle valve with wall
flange.

nos 10.0

28
15mm dia two way angle valve

nos 5.0

29
15 mm CP water spray with 1.2mt.
Long flexiable pipe. nos 5.0

30
C.P. Bibcock 15mm dia  long neck
type with wall flange nos 5.0

31

Supplying and Fixing Indian pattern
bathroom accessories all complete set.
Looking Mirror 55x40cm (22"x 16")

nos 5.0

32
Chrome plated toilet paper holder flap
type(cover type). nos 5.0

33
Chrome plated soap tray(heavy).

nos 5.0

34
C p 15mm dia x450mm long  towel
rod.  nos 5.0

35
CP Glass Shelf with rail 50 cm  long

nos 5.0

36
PVC Floor Trap 11x7.5cm (4" X 2½")

nos 6.0

37
C.P. Wall Mixture with Telephonic
Shower arrangement nos 3.0

38

Supplying and Fixing  Pvc roof water
tank With screw type cover including
drain hole ,inlet outlet, over flow etc.
all complete set .Hill take, Roof top or
equivalent.
2000 lit capacity PVC water tank.

nos 2.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

39

Supplying and Fixing Electric moter
Pump single or three phase phase with
base, nut and bolts all complete set
(Kirloskar, Compton,or equiv.)
2 H.P. Electrical motor water pump
Multi stage coupled pump (Crompton)

nos 1.0

40

Supplying and fixing  CPVC:-
Chlorinated Poly Vinyl Chloride pipe
(hot and cold). or equivalent with
CPVC  fittings/ specials (Tees,
elbows, Unions etc) clamps(m.s  plate
with nut and bolt with hexagonal
screws for clamp in ceiling,wall),
nails, including jointing materials,
installation of pipes and specials
including making holes on walls or
floor and repairing the same to its
original finish, all complete set as per
specification and instruction.
(Astral/Ashirbad/Hilltake / IS/NS
standard) .NSF MARK
15mm dia CPVC Pipe  SDR 11 CTS
includes fixing/laying with necessary
fittings  all complete.

Rm 150.0

41

20 mm dia CPVC Pipe  SDR 11 CTS,
22.5 kg/cm2 includes fixing/laying
with necessary fittings all complete.

Rm 250.0

42

25 mm dia CPVC Pipe  SDR 11 CTS,
22.5 kg/cm2 includes fixing/laying
with necessary fittings  all complete.

Rm 150.0

43

32 mm dia CPVC Pipe  SDR 11 CTS,
22.5 kg/cm2 includes fixing/laying
with necessary fittings  all complete.

Rm 50.0

44

40 mm dia CPVC Pipe  SDR 11 CTS,
includes fixing/laying with necessary
fittings  all complete.

Rm 50.0

45

Supplying and fixing  CPVC:-
Chlorinated Poly Vinyl Chloride valve
including jointing materials. all
complete set as per specification and
instruction.
20 mm dia CPVC Ball Valve, CTS
Socket  all complete.

Nos 3.0

46
25 mm dia CPVC Ball Valve, CTS
Socket  all complete. Nos 3.0

47
40 mm dia CPVC Ball Valve, CTS
Socket  all complete. Nos 3.0

48

Supplying and Fixing Gun metal gate
valve/check valve  full way medium
all complete set as per specification
and instruction.
(G.M.) check valve 25mm dia

nos 1.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

49

Supplying,Fitting  and Fixing uPVC
pipe  6kg/sqcm junction item
allcomplete set as per specification
and instruction. (Dwv,Panchakanya,
SN-4, Prince,Supreme )
75mm PVC pipe of 6 kg/cm2

Rm 50.0

50
110mm PVC pipe of 6 kg/cm2

Rm 50.0

51
5 kg fire extinguiser with pressure
guage type all complete set. nos 5.0

52

Providing and laying non-pressure
NP2 class (light duty) RCC pipes with
collars jointed with stiff mixture of
cement mortar in the proportion of 1:2
(1 cement : 2 find sand) including
testing of joints etc. complete.
150 mm dia NP2 RCC Hume pipe
including collar with all complete.

Rm 15.0

53

  Electrical LLUMINAIRES (
FIXTURES)Accessories:screws,
gripes, pvc tape,  choke, starter, Tube,
bulbs,  holder, flexible wire etc all
completc.
1*11 Watt FCL Down Light (conceal
light)

Set 102.0

54
Recess mounted indirect and direct
luminares WVP 64236 Set 11.0

55

FAN / EXHAUST FAN
9"exhaust fan Almonard /Bajaj  or
eqvt.etc all complete.

Set 2.0

56

SOCKET,SWITCH ,JUNCTION
BOX  (Flush type)
accessories: metal box ,screws ,gripes,
flexible wire etc all complete.
13/\15 Amps combined S/socket flat
/round  pin flush type Northwest ,
Siemens or eqvt. etc all complete.

Set 50.0

57
1 gang 1, 1 way switch Northwest ,
Siemens or eqvt. etc all complete Set 14.0

58
2 gang 1, 2 way switch Northwest ,
Siemens or eqvt. etc all complete Set 14.0

59
3 gang 1 way switch Northwest,
Siemens  or eqvt. etc all complete. Set 1.0

60
4 gang 1 way switch  Northwest,
Siemens or eqvt. etc all complete. set 2.0

61
5 gang 1 way switch  Northwest,
Siemens or eqvt. etc all complete. set 2.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)
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(NPR)

Bidder's Rate (in
words)

62
9 gang 1 way switch Northwest,
Siemens or eqvt. etc all complete. set 2.0

63
Junction box made of metal with
cover size 6"X4" etc. all complete. set 10.0

64

 MAIN DB/ DB
Main Panel board  made of mild steel
sheet with cu. busbar double cover
floor mount size 12"x36"x48" & color
push type lock  for housing the
following items all complete.(space
for 6 no. MCCB).

set 1.0

65
200 Amps TP MCCB 35 KA Siemens
,Legrand ,Ge or eqvt.  for incoming. nos 1.0

66

40 Amps TP MCCB 10-18 KA
Siemens ,Legrand ,Ge or eqvt.  for
outgoing.

nos 3.0

67

20,25,30  Amps TP MCCB 25KA
Siemens, Legrand,Ge or eqvt. for
outgoing.

nos 3.0

68
Ammeter 0-500A digital.

nos 1.0

69
Voltmeter 0-500 v digital.

nos 1.0

70
Selector switch

nos 2.0

71
CT coil  of suitable ratio for panel
board. nos 1.0

72
Indicator with fuse

nos 1.0

73

Distribution board 8 way TPN made
of mild steel sheet double cover push
type lock Nepal made or eqvt. flush
type suitable size two coat red oxide &
two coat enamel paint14/16 guage
sheet etc all complete.

set 3.0

74
20,25 Amps TP MCB  Siemens Ge,
Legrand or eqvt. for main. nos 3.0

75

6,16,25 Amps. SP  MCB Siemens,Ge,
Legrand or eqvt.  for light, power &
AC circuit.

nos 85.0

76

COMPUTER  (Net)  SYSTEM;
Accessories.jack, Screws, gripes etc
all complete.
Computer socket with box ( cat 6) etc
all complete.

Set 50.0

77

UTP Cat 6 networking  computer
cable in  20mm HDPE polythene pipe
etc all complete.

point 50.0



QuantityUnitItem Description
SL.
No
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78

UTP Cat 6 networking  computer
cable in 20mm  HDPE polythene pipe
etc all complete. for main.

rm 500.0

79
Networking switch 16 port with
adaptor CE or eqvt .etc all complete. set 3.0

80

POINT WIRING / WIRES
2x2.50 sq mm multi strand flexible cu
.wire for light & fan point in 1/2"
HDPE polythene pipe etc all
complete.

Point 115.0

81

2x4.0+1x1.50  sq.mm multi strand
flexible cu wire for power point in
3/4" HDPE polythene pipe etc all
complete.

Point 50.0

82

4x10.0+1x 1.50 sq.mm multi strand
flexible cu wire from Main  Switch
to Main DB & Main DB to DB - 1, in
1" HDPE polythene pipe etc all
complete.

rm 10.0

83

35.0 sq.mm  4.0 core armoured copper
cable for main panel board   through
HDPE polythene pipe/ Trench etc all
complete.

rm 10.0

84

EARTHING
Earthing with cu plate size 65
cmx65cmx3.15mm with 8 SWG
copper wire in 1/2"HDPE polythene
pipe for earth continuity from main
switch to earthing site etc all
complete.

set 1.0

85

Septic tank:
 excavation of earthwork in all types
of soils for foundation

cum 22.42

86

Earth filling work in 200mm thick
layer by layer with spreading,
levelling, water sprinkling and
compaction with 1Ton hand roller as
per specification and directed by
Engineer.

cum 3.94

87

Stone soling on sand bed and filling
the joints with sand as per
specification and as directed by
Engineer.

cum 11.16

88

Concrete work M15 (1:2:4 mix ) for
PCC base as per specification and as
directed by Engineer.

cum 2.47

89

Cutting, bending, laying and binding
of steel bars in position as per
drawings for RCC work as per
specification and as directed by
Engineer.

ton 0.24
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SL.
No

Procument Item Details

Bidder's Rate
(NPR)
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90

Concrete work M15 (1:1.5:3 mix ) for
PCC base as per specification and as
directed by Engineer.

cum 6.72

91

20 mm thick Cement sand plaster
work of ratio 1:4 on wall and floor as
per specification and as directed by
Engineer.

sqm 23.0

92

3mm Punning work in cement mortar
(1:1) on floor, wall and in skirting as
per specification and as directed by
Engineer.

sqm 23.0

93

Soak Pit:
Excavation of earthwork in all types
of soils for foundation

cum 10.06

94

Earth filling work in 200mm thick
layer by layer with spreading,
levelling, water sprinkling and
compaction with 1Ton hand roller as
per specification and directed by
Engineer.

cum 1.93

95

Filling and leveling of  stone soling in
foundation & floor including voids
filling with sand all complete asper
instruction of site engineer.

cum 1.25

96
Stone Boulder  packing works all
complete as directed by Engineer. cum 3.14

97

Stone soling on sand bed and filling
the joints with sand as per
specification and as directed by
Engineer.

sq.m 2.82

98

Providing, laying and curing stone
rubble masonry in 1:4 C/S mortar in
perfect line level finish including,
racking the joints and curing the work
for at least 7 days all complete.

cum 2.65

99

Concrete work M10 (1:3:6 mix ) for
PCC base as per specification and as
directed by Engineer.

cum 0.36

100

Concrete work M15 (1:2:4 mix ) for
PCC base as per specification and as
directed by Engineer.

cum 0.34

101

Concrete work M15 (1:1.5:3mix ) for
PCC base as per specification and as
directed by Engineer.

cum 1.76

102

Civil works:Plain cement Concrete
(PCC) for RCC works (1:1.5:3) for
beam, slab/lintels with approved
quality of ordinary portland(OPC)
cement and sand and crushed stone
aggregate including mixing, laying,
curing etc all complete in approval of
site engineer.

cum 23.81
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103

Septic tank:Stone soling on sand bed
and filling the joints with sand as per
specification and as directed by
Engineer.

cum 12.72

Total Item Price

VAT

Grand Total

Total of Procument Items


